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OMB Number: 4040-0004
Expiration Date: 03/31/2012

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

06/10/2011

Elko Band of the Te-Moak Tribe of  Western Shoshones

88-0163776 1532558800000

1745 Silver Eagle Drive

Elko

Elko

NV: Nevada

USA: UNITED STATES

89801-0000

Suzanna

Sandoval

Administrator

775-738-8889 775-7535439

suzanna_sandoval@yahoo.com
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* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

I: Indian/Native American Tribal Government (Federally Recognized)

US Department of Housing and Urban Development

14.862

Indian Community Development Block Grant Program

FR-5500-N-04

Community Development Block Grant Program for Indian Tribes and Alaska Native Villages (ICDBG)

ICDBG-04

Public Facility - Headstart Center

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment
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* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

2nd 2nd

Add Attachment Delete Attachment View Attachment

12/31/201301/01/2012

605,000.00

251,499.00

0.00

0.00

0.00

0.00

856,499.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Gerald

Temoke

Chairman

775-738-8889 775-753-5439

gtebcchair@yahoo.com

Suzanna Sandoval

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

06/10/2011

If "Yes", provide explanation and attach 
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Survey on Ensuring Equal Opportunity For Applicants
OMB No. 1890-0014   Exp. 2/28/2009 

Purpose:
The Federal government is committed to ensuring that all qualified applicants, small or large, non-religious or 
faith-based, have an equal opportunity to compete for Federal funding.  In order for us to better understand 
the population of applicants for Federal funds, we are asking nonprofit private organizations (not including 
private universities) to fill out this survey.  

Upon receipt, the survey will be separated from the application.  Information provided on the survey will not be 
considered in any way in making funding decisions and will not be included in the Federal grants database. 
While your help in this data collection process is greatly appreciated, completion of this survey is voluntary. 

Instructions for Submitting the Survey
If you are applying using a hard copy application, please place the completed survey in an envelope labeled 
"Applicant Survey."  Seal the envelope and include it along with your application package.   If you are applying 
electronically, please submit this survey along with your application.  

Does the applicant have 501(c)(3) status?

How  many full-time equivalent  employees does 
the applicant have? (Check only one box).

What is the size of the applicant's 
annual budget? (Check only one box.)

Has the applicant ever received a 
grant or contract from the Federal 
government?

Is the applicant a local affiliate of a 
national organization?  

Applicant's (Organization) Name:

Federal Program:
CFDA Number: 

Applicant's DUNS Name:
Community Development Block Grant Program for Indian Tribes and Alaska Native Villa

14.862

1.

Is the applicant a faith-based 
organization?

2.

Is the applicant a secular 
organization?

3.

4.

5.

7.

6.

Yes No

 Yes  No

 Yes  No

 Yes  No

 Yes  No

3 or Fewer

4-5

6-14

15-50

51-100

over 100

Less Than $150,000

$150,000 - $299,999

$300,000 - $499,999

$500,000 - $999,999

$1,000,000 - $4,999,999

$5,000,000 or more

Elko Band of the Te-Moak Tribe of  Western Shoshones

1532558800000
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Survey Instructions on Ensuring Equal Opportunity for Applicants

Provide the applicant's (organization) name and 
DUNS number and the grant name and CFDA 
number.

4. 501(c)(3) status is a legal designation provided on 
application to the Internal Revenue Service by eligible 
organizations.  Some grant programs may require 
nonprofit applicants to have 501(c)(3) status. Other grant 
programs do not.

6. For example, two part-time employees who each work 
half-time equal one full-time equivalent employee.  If 
the applicant is a local affiliate of a national 
organization, the responses to survey questions 2 and 
3 should reflect the staff and budget size of the local 
affiliate.  

7. Annual budget means the amount of money your 
organization spends each year on all of its activities.

2. Self-identify.

3. Self-identify.

1. Self-explanatory.

5. Self-explanatory.

According to the Paperwork Reduction Act of 1995, no 
persons are required to respond to a collection of 
information unless such collection displays a valid OMB 
control number. The valid OMB control number for this 
  
information collection is 1890-0014.  The time required  
  
to complete this information collection is estimated to 
average five (5) minutes per response, including the time 
to review instructions, search existing data resources, 
gather the data needed, and  complete and review the 
information collection. 

Paperwork Burden Statement

If you have any comments concerning the accuracy of the time 
estimate(s) or suggestions for improving this form, please write 
to:  The Agency Contact listed in this grant application package. 

OMB No. 1890-0014   Exp. 2/28/2009 
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Applicant/Recipient 
Disclosure/Update Report

U.S. Department of Housing 
and Urban Development

OMB Number: 2510-0011 
Expiration Date: 10/31/2012

Applicant/Recipient Information

* 3. HUD Program Name: 

* 4. Amount of HUD Assistance Requested/Received: 

  2. Social Security Number or Employer ID Number:

Part I Threshold Determinations 

If you answered " No " to either question 1 or 2, Stop! You do not need to complete the remainder of this form. 

However, you must sign the certification at the end of the report. 

Form HUD-2880 (3/99) 

* Applicant Name:

* Project Name:

* Street1:

Street2:

* City:

County: 

* State:

* Zip Code: 

* Country:

* Phone:

* Street1:

Street2:

* City:

County: 

* State:

* Zip Code: 

* Country:

1. Applicant/Recipient Name, Address, and Phone (include area code):

  5. State the name and location (street address, City and State) of the project or activity:

* Report Type: 

$

* Duns Number: 

* 1. Are you applying for assistance for a specific project or activity? These 
       terms do not include formula grants, such as public housing operating 
       subsidy or CDBG block grants. (For further information see 24 CFR   
       Sec. 4.3).

Elko

89801-0000

NV: Nevada

775-738-8889

88-0163776

Elko

* 2. Have you received or do you expect to receive assistance within the 
       jurisdiction of the Department (HUD) , involving the project or activity 
       in this application, in excess of $200,000 during this fiscal year (Oct. 1- 
       Sep. 30)? For further information, see 24 CFR Sec. 4.9

INITIAL1532558800000

Elko Band of the Te-Moak Tribe of  Western Shoshones

1745 Silver Eagle Drive

Elko

USA: UNITED STATES

Indian Community Development Block Grant Program

605,000.00

Community Facility - Headstart Building

1745 Silver Eagle Drive

Elko

USA: UNITED STATES

89801

NV: Nevada

Yes No Yes No
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Part II Other Government Assistance Provided or Requested / Expected Sources and Use of Funds. 
Such assistance includes, but is not limited to, any grant, loan, subsidy, guarantee, insurance, payment, credit, or tax benefit. 

Department/State/Local Agency Name: 

Department/State/Local Agency Name: 

* Type of Assistance: * Amount Requested/Provided:

* Expected Uses of the Funds: 

* Government Agency Name:

* Street1: 

Street2:

* City:

County: 

* State: 

* Zip Code: 

* Country:

Government Agency Address: 

(Note: Use Additional pages if necessary.)

Form HUD-2880 (3/99) 

$

* Type of Assistance: * Amount Requested/Provided:

* Expected Uses of the Funds: 

* Government Agency Name:

* Street1: 

Street2:

* City:

County: 

* State: 

* Zip Code: 

* Country:

Government Agency Address: 

$

View AttachmentDelete AttachmentAdd Attachment
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1. All developers, contractors, or consultants involved in the application for the assistance or in the planning, development, or 
implementation of the project or activity and 
2. Any other person who has a financial interest in the project or activity for which the assistance is sought that exceeds $50,000 or 10 percent of  
 the assistance (whichever is lower).

* Alphabetical list of all persons with a 
reportable financial interest in the project or 
activity (For individuals, give the last name first)

* Social Security No. 
or Employee ID No.

* Type of Participation in 
       Project/Activity

* Financial Interest in 
Project/Activity ($ and %)

Certification

Warning: If you knowingly make a false statement on this form, you may be subject to civil or criminal penalties under Section 1001 of Title 18 of  the 
United States Code. In addition, any person who knowingly and materially violates any required disclosures of information, including intentional  
non-disclosure, is subject to civil money penalty not to exceed $10,000 for each violation.
I certify that this information is true and complete.

* Signature: * Date: (mm/dd/yyyy) 

%$

%$

%$

%$

%$

(Note: Use Additional pages if necessary.)

Form HUD-2880 (3/99) 

Part III Interested Parties. You must decide.

Suzanna Sandoval 06/10/2011

View AttachmentDelete AttachmentAdd Attachment
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10. a. Name and Address of Lobbying Registrant:

9. Award Amount, if known: 
$ 

* Street 1

* City State Zip

Street 2

* Last Name

Prefix * First Name Middle Name

Suffix

DISCLOSURE OF LOBBYING ACTIVITIES
Complete this form to disclose lobbying activities pursuant to 31 U.S.C.1352

Approved by OMB
0348-0046

1. * Type of Federal Action:
a. contract

b. grant

c. cooperative agreement

d. loan 

e. loan guarantee

f.  loan insurance

2. * Status of Federal Action:
a. bid/offer/application

b. initial award

c. post-award

3. * Report Type:
a. initial filing

b. material change

 4.   Name and Address of Reporting Entity:
Prime SubAwardee

* Name
Elko Band of the Te-Moak Tribe of Western Shoshones

* Street 1
1745 Silver Eagle Drive

Street  2

* City
Elko

State
NV: Nevada

Zip
89801

Congressional District, if known: 2nd

5. If Reporting Entity in No.4 is Subawardee, Enter  Name and Address of Prime:

6. * Federal Department/Agency:
HUD

7. * Federal Program Name/Description:
Indian Community Development Block Grant Program

CFDA Number, if applicable: 14.862

8. Federal Action Number, if known: 

NONE

NONE

b. Individual Performing Services (including address if different from No. 10a) 

Prefix * First Name Middle Name

* Street 1

* City State Zip

Street 2

NONE

NONE

11.

* Last Name Suffix

Information requested through this form is authorized by title 31 U.S.C. section  1352.  This disclosure of lobbying activities is a material representation of fact  upon which 
reliance was placed by the tier above when the transaction was made or entered into.  This disclosure is required pursuant to 31 U.S.C. 1352. This information will be reported to 
the Congress semi-annually and will be available for public inspection.  Any person who fails to file the required disclosure shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure.

* Signature:

06/10/2011

Suzanna Sandoval

*Name: Prefix * First Name
Gerald

Middle Name

* Last Name
Temoke

Suffix

Title: Chairman Telephone No.: 775-738-8889 Date:

  Federal Use Only: Authorized for Local Reproduction 
Standard Form - LLL (Rev. 7-97)
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Elko Band 2011 ICDBG Application – Public Facility – HEADSTART CENTER   Abstract 
 
 
THRESHOLDS Narrative 
 
The Elko Band received its first-ever HUD ICDBG grant in 2010 to construct a Public Facility – 
Education Center to house our ABC Child Care Center, After-School Programs, and tutoring services.  
The building currently used by those programs is a sub-standard condemned modular that has been 
moved several times and are falling apart.  Thanks to HUD ICDBG we are able to construct quality new 
facilities for those programs.  In 2011, we are applying for our second ICDBG grant to be able to move 
our Headstart programs out of the old condemned modular and into a new addition to be added to the 
Education Center so that all of our education programs are all in decent facilities.  This is the highest 
priority for the Elko Band.     
 
CERTIFICATION OF 55% or higher LMI on the Elko Colony: 
The Elko Band hereby certifies that at least 70% of the grant funds will benefit low and moderate income 
(LMI) persons.  The Elko Colony has an LMI rate of at least 55 percent as determined using the most 
recently available Decennial Census information per the ICDBG NOFA, (See Attachment 1- Factor 2 at 
the end of this section) adjusted by the Elko County, Nevada Fiscal Year 1999 (Revised) Section 8 
income limits that applied at the time the income information was collected by the Census Bureau 
(24CFR1003.208(3).  
 
Demographic data and information demonstrating that least 70% of the grant funds will benefit LMI 
persons is included in Factor 2 narrative in the application.   
 
General Thresholds: 
Statements 
 
1. The Elko Band is an eligible applicant as determined by HUD.  See attached letters at the end of this 

section.   The Elko Band Colony is a Constituent Band as defined by the Indian Reorganization Act 
of June 18, 1934, as amended, and operates and functions in accordance with the Constitution of the 
Te-Moak Tribe of Western Shoshone Indians of Nevada approved on August 26, 1982, and is 
recognized by the United States Government through the Secretary of Interior, with the Elko Band 
Council as the governing body, and is eligible to apply for and receive funding from HUD ICDBG.  
The Elko Band Colony is listed in the most recent FEDERAL REGISTER “Notices: Indian Entities 
Recognized and Eligible to Receive Services from the United States Bureau of Indian Affairs” as a 
constituent Band of Te-Moak Tribe of Western Shoshone Indians of Nevada.   

 
2. All items included in this application are eligible for funding under HUD-ICDBG program. 
 
3. The application is an appropriate and legal submittal, and contains all components required for 
submittal under the Public Facilities category of the ICDBG program. 
 
4. At least 70% of the grant funds will benefit low and moderate income Elko Band Colony members 
(See Factor 2). 
 
5. The Elko Band is eligible to receive $605,000 per population listed in 2000 U.S. Census. 
 
6. The Elko Band is a current applicant with one open ICDBG grant (2010).  Said open grant is in good 
standing, on budget and on time.  Reports and other requirements are current.     
 
7. The Elko Band has no ICDBG obligation to HUD that is in arrears. 
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Elko Band 2011 ICDBG Application – Public Facility – HEADSTART CENTER   Abstract 
 
8. The Elko Band Council has posted a Community Development Statement and held public meetings to 
obtain input into this application by community members, received and incorporated comments, in 
accordance with 24 CFR 1003.604 (Documented in Factor 5 and by formal Tribal Resolution No. 2011-
EBC-18). 
 
9. The project in this application will not result in the displacement or relocation of any person. 

 
10. The Elko Band is in full compliance with Fair Housing and Civil Rights Laws and has no findings. 
 
11. The Elko Band Colony has no delinquent Federal Debts 
 
12. The Elko Band maintains standards that require open competition in all bidding and procurement 
activities. 
 
13. The Elko Band has adopted a Code of Conduct with provisions compliant with 24 CFR 85.36(b)(3).  
A copy of the Code of Conduct and adopting Resolution No. 2010-EBC-34 is included in this 
application. 
 
14. The Elko Band Council certifies that all procurement will conform to the terms and requirements of 
24 CFR Part 85 and 24 CFR 1003. 
 
25. The Elko Band agrees to utilize the HUD Energy Use Benchmarking Tool for tracking energy use in 
this project in comparison to the energy use database. 
 
Project Specific Thresholds (Public Facilities & Improvements): 
 
NONE REQUIRED 
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Elko Band 2011 ICDBG Application – Public Facility – HEADSTART CENTER   Abstract 
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Elko Band 2011 ICDBG Application – Public Facility – HEADSTART CENTER   Abstract 
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Elko Band 2011 ICDBG Application – Public Facility – HEADSTART CENTER   Abstract 
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Elko Band Colony Te-Moak Tribe of Western Shoshone
✔

06/01/2011

Public Facility - Headstart Center 01/01/2012 12/31/2013 12/31/2014

✔

10/01/2012

12 13

Organize Headstart Community Facility Project ✘

Submit Completed Environmental Review ✘

Contract for Architect & Engineering ✘

Project Out to Bid for Construction ✘

Construction Contract Award ✘ ✘

Construction Started ✘ ✘

Roofed, Closed-in, HVAC Completed, & Approved ✘

Interior, Mechanical, landscaping, completed inspectio ✘

Construction Completed ✘ ✘

Punch List - Final Inspections - Approvals ✘

Project Close Out- subject to Audit ✘ ✘

31,400.00 27,200.00 30,000.00 213,934.00 227,666.00 44,800.00 30,000.00 605,000.00

31,400.00 58,600.00 88,600.00 302,534.00 530,200.00 575,000.00 605,000.00 605,000.00 605,000.00
22
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Elko Band Colony Te-Moak Tribe of Western Shoshone

✔
06/05/2011

Public Facilities - HEADSTART CENTER

Architect and Engineering (RFP Agreement) 36,300.00

Project Management (6%) (RFP Agreement) 36,300.00

Land (Tribal Contribution) 249,999.00 Elko Band

Landscaping, Outdoor amenities 4,400.00

Building & Will-Serve Permits 12,400.00

Environmental Review, Biological and Cultural surveys 2,800.00

Building Construction Costs 512,800.00

0.00

1,500.00 Elko Band General Fund

0.00 1,500.00

605,000.00 251,499.00

856,499.00
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Elko Band of the Te-Moak Tribe of Western Shoshone Indians                                                   RATING FACTOR 1 
2011 ICDBG Application –                                                                                     Public Facility – Elko Headstart Center 

 
RATING FACTOR 1: Capacity of the Applicant 
The Elko Band received its first-ever ICDBG grant in 2010 and is current, on schedule and on-budget.  Even 
though we are new to ICDBG, we have substantial experience with similar federal, state and local programs, 
contracts and grants similar to ICDBG and have existing and available resources for planning, construction, 
operations, maintenance and reporting on the specific type of activity for which we are applying: a public 
facility Elko Headstart Center and the programs administered therein.  We have planned, budgeted and 
managed two large public facilities construction projects similar to this, including the Elko Band EPA 
Building and the Elko Band Administration Building, in the past few years.  These projects were completed 
successfully, in budget, on time, and to specifications, and are currently being fully utilized.  We have also 
constructed the Elko Community Building and Smoke Shop/convenience store/fuel station, all completed 
successfully and in full use providing programs and services today.  
 

1. Managerial, Technical, and Administrative Capability (15 Points – Current Applicant) 
We have developed a project team that will provide managerial, technical, and administrative capability 
necessary to plan, design, construct, operate, maintain, and manage the new Elko Headstart Center and 
the programs that are provided therein. We have successfully managed similar grants and contracts from 
Federal, State and private agencies.  A partial list is included in this section; Appendix 2 of Factor 1.   
We intend to utilize HUD’s Model Form of Agreement Between Owner and Design Professional for 
developing the request for proposals (RFP), selection criteria, and Indian Preference requirements for 
the Architecture and Engineering, (A&E).  We will use HUD’s Proposal Rating Sheets and Panel 
Scoring Summary to evaluate and select the design professional.  We will use HUD’s Native American 
Enterprise Qualifications Statement to qualify Indian applicant qualifications.  We intend to use HUD’s 
Project Manual and Construction Contract for preparation of construction documents, solicitation, 
receipt of bids, bonds, and provide due diligence and evaluation of bids for award to the lowest 
responsive and responsible contractor.  We will use HUD’s “Any RFP” procedures to solicit, evaluate 
and select a qualified professional project manager with extensive experience in Indian Country and 
working with ICDBG grants.   
 
Our project team consists of the following:    
 
POSITION:       ROLES AND RESPONSIBILITIES for this Grant: 

 
Leadership 
Gerald Temoke, 
Band Chairman 

The project will be subject to the oversight of the Elko Band Council with 
Chairman Temoke taking the primary leadership role.  He will monitor the work 
of all the other team members and those involved in performing the work.  He will 
assure that each team member is performing the functions required and that reports 
are timely submitted to the Council and HUD in accordance with HUD 
requirements. (see Chairman Temoke’s Commitment Letter) 

 
Project Manager 
(PM), a professional 
consultant with 
substantial 
experience in project 
management and 
grant management 
will be selected 
competitively, with 
preference to Native 
American 

The PM will be selected competitively and will direct this specific project in its 
entirety, including the planning, managing and implementing.  The PM will be 
required to have recent, relevant and successful experience in managing HUD 
ICDBG grants and similar Federal grants to be considered. The PM will assure 
compliance with all HUD Part 85 and 1003 and other applicable requirements and 
assure that all grant activities are performed to specification, on time, in budget, 
and in accordance with the implementation schedule.  The PM will prepare the 
RFP and evaluation process and review work of the Architect; will coordinate with 
the Architect to prepare construction and bid documents for construction; will 
review bids, bonds, and background of Construction Contractor and sub-
contractors, and City of Elko building inspectors and assure they meet the 
construction specifications; will coordinate the environmental review and make 
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Applicants.  (To be 
competitively 
contracted) 

certain that all applicable regulations are met prior to breaking ground and for the 
Release of Funds; will draft narrative reports, Logic Model reports, and initiate 
financial and other reports.  Will coordinate with the Finance Manager to assure 
that HUD requirements are achieved; will assure that architect and construction 
contractors perform to specs; will assure that reporting requirements are met; will 
keep communications between Band Council, Band administrative staff, 
contractors and funding agencies.  

 
Financial Manager 
 
Wendy Vecchione 

Oversees all Financial Management activities under this grant, including 
Procurement and Contract Management and compliance with HUD 24 CFR Parts 
85 and 1003.  Assures proper application of procurement and contract 
management policies, and compliance with contract management systems under 
this grant.  Implements approved financial management procedures; prepares and 
submits financial and other required reports.  Reviews and processes payments of 
invoices, initiates LOCCS draws, etc.  Assures audits are performed timely.  

Section 3 
Compliance 
Suzanna Sandoval 

Suzanna is the Elko Band Administrator and will perform Section 3 compliance 
for this project by undertaking efforts to match eligible and qualified Section 3 
residents with training and employment positions that the contractor and 
subcontractors intend to fill, subject to the Indian Preference provisions in the 
Band’s Personnel Manual and 24CFR1003.510.  She will assure the posting of job 
announcements for LMI applicants, arrange the job fair and public meetings, 
monitor contract solicitations, awards, and hiring, and meet all commitments of 
the Section 3 plan laid out in this ICDBG application.  She will provide monthly 
reports to the Project Manager and Band Council. 

 
Construction  
   Supervisor 
Ray Gonzales 

On a day-to-day basis, Mr. Gonzales will review and monitor the work activities 
and work products of the Architect, Construction Contractor and Sub-contractors, 
and City of Elko Building Inspectors, to assure compliance with contract 
specifications, building codes, construction contract and payroll reporting, etc.  
Reports any deficiencies or issues to the PM and makes recommendations on 
solutions.   

 
Environmental  
   Manager 
 
Alfreida Jake 

Oversees all aspects of the environmental review and compliance with 
environmental policies, procedures and regulations, and compilation and 
maintenance of the Environmental Record; reviews and coordinates with the Band 
Elders and other members on cultural resources issues, biological assessment, and 
compliance with all Federal and other applicable environmental statutes and 
regulations.  Assure submission of the environmental review for final review and 
approval for Release of Funds.  Acquires HUD approval of Environmental Review 
prior to initiating any construction activities.  

Architect  
(To be competitively 
contracted) 

Prepares design, construction plans and specifications in accordance with Building 
Codes and standards utilized by the City of Elko Building Department and the 
Nevada State Fire Marshall’s Office, and incorporates Universal Design and 
visitability standards and LEEDs energy standards, and Energy Star techniques 
and products, and prepares construction documents for solicitation, general 
provisions, technical requirements of the construction contract.  

Construction 
Contractor (To be 
competitively 
contracted) 

Constructs building in accordance with a plans and specifications prepared by the 
Architect and within the contracted amount.  Provides performance bond and 
proof of insurance.  Provides payroll reports to Financial Manager.  Incorporates 
Section 3 LMI requirements in hiring and subcontracting. 

27



Elko Band of the Te-Moak Tribe of Western Shoshone Indians                                                   RATING FACTOR 1 
2011 ICDBG Application –                                                                                     Public Facility – Elko Headstart Center 

 
City of Elko 
Building Inspector, 
Ted Schnoor 
(Interlocal 
Agreement – MOA) 

The Band has adopted the City of Elko Building Codes and standards, Universal 
Design, and LEED energy standards and green rating system and Energy Star 
techniques and products under Band Resolution 2011-EBC-20.  The City of Elko 
Building Inspector will provide plans review and approval, construction 
inspections for each phase of the work, and approval of work phases when 
completed successfully. 

 

Position: Qualifications of Project Team Members:     
Leadership 
 
Gerald Temoke, 
Band Chairman 

The Band Council is the elected governing body responsible to carry out the 
governances of activities on the Elk Band Colony.  Chairman Temoke will 
take primary leadership role.  He has served as Band Chairman for more than 
two years and has prior experience is working with the Te-Moak Housing 
Authority in the construction and maintenance of homes.  His experience in 
the past three years includes working with grants and contracts, similar to the 
HUD programs, that is recent, in the past three years, relevant, with 
requirements similar to HUD in the oversight, management, control and 
accountability for funds, inventory and reporting;  and successful as 
demonstrated by the successful implementation and completion of numerous 
grants and contracts funded by State, Federal agencies and private 
foundations. (See Schedule of Awards)   

 
Project Manager 
(To be competitively 
contracted ) 
 
 
 

A Project Manager will be selected on a competitive basis with preference to Indian 
applicants.  The position announcement will be advertised in the Elko Daily 
newspaper and also mailed to qualified Project Managers in our region.  Our 
selection criteria will REQUIRE the applicant be qualified including his/her 
experience be recent, relevant and successful in project management and grant 
administration in Indian Country for similar projects.  Experience will be required 
to include Federal and Band procurement and financial management.  A point-
system will be established to provide weighted credit for work performed in Indian 
Country, particularly with our Band and other Bands and Tribes in our Region; for 
education and experience in project management and grant administration, for 
preference to Indian applicants, and for the depth of knowledge about the particular 
projects we are proposing.  Education and current experience in HUD and other 
Federal project management, environmental compliance, community development, 
Federal and Tribal procurement & financial management, Tribal policies and 
procedures, and similar disciplines will be required.     Qualifications to be 
required include roles and responsibilities exercised for similar projects in the past 
three years, knowledge/experience in similar projects, have recent 
experience/knowledge with similar projects, and show how successful those 
projects were, and how relevant such experience and knowledge is to our project.  

 
Finance Manager,  
 
Wendy Vecchione 

Wendy is the Accounting Tech 1 for the Elko Band with four years 
experience in her current position.  The experience in her current position 
includes providing financial management for all Band programs.  She is 
responsible for the accounting and financial management reporting for 
federally funded programs and projects similar to this one.  She successfully 
manages our Band’s computerized Financial Management system that 
includes all phases of accounting, property management, contract 
compliance, procurement, recordkeeping and reporting.  Prior year grants 
and contracts have been successfully closed out on schedule and to specs.   
    Wendy’s experience is relevant to this grant in that she currently serves 
the Band by providing financial management, procurement, and oversight on 
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other Federal grants and contracts with similar reporting and accounting 
requirements.  
     A partial list of grants and contracts that have been successfully managed 
and operated in the past three years include: HUD: ICDBG 2010; BIA: 
Law Enforcement; Consolidated Tribal Government Programs; Fish & 
Wildlife Conservation; EPA General Assistance Grant; HHS: IHS Self 
Determination Contracts; Family Violence Prevention; Special Programs for 
the Aging; Child Care Development Fund (thru ITCN); USDA: Child and 
Adult Care Food Program; Nevada Department of Education; and many 
others. Wendy’s financial management experience has been recent, relevant 
and successful.     

Section 3 
Compliance;   
 
Suzanna Sandoval 
 

Suzanna is the Elko Band Administrator and performs the full variety of 
duties and services typical of that position.  She has served as Aid to Tribal 
Government Coordinator for the past six years in implementing, monitoring, 
overseeing federal programs; enhancement of those programs, and reviewing 
ordinances, attorney contracts, development plans for the community, and 
assisting various Band committees.  Her experience in these duties is recent 
and relevant, and because she has succeeded in accomplishing these tasks 
effectively over the years, is successful. 

 
Construction 
             Supervisor 
Richard Gonzales 

Richard Gonzales, Construction Supervisor, has 29 years experience in the 
building trades, of which the past 12 years is with the Elko Band as the 
Facilities Maintenance Director.  He currently supervises between 4 and 8 
employees.  He has planned, budgeted and managed two large public 
facilities construction projects similar to ours, including the Elko Band 
EPA Building and the Elko Band Administration Building, in the past five 
years.  He is currently participating in the 2010 ICDBG grant through 
soliciting and selecting and architect and contractor and implementing the 
project. All projects have been completed successfully, in budget, on time, 
and to specifications, and are currently being fully utilized.  He also served 
as construction superintendent for the Elko Community Building, Smoke 
Shop, and Administration Building, all completed successfully and in full use 
today.   Prior to his position as Director of the Facilities Maintenance 
Department, he supervised the Te-Moak Housing Department where he was 
construction manager over some 300 homes over a period of 12 years, all 
funded by HUD.   In addition to commercial and public facilities, Richard 
has supervised water, sewer and other infrastructure projects.  He has 25 
years experience in doing this type of work.    He is successful in working 
within budget, and to specifications.  Richard has training and experience in 
the building trades, Facilities Operation and Maintenance, and construction 
for similar public facilities projects as proposed by this grant.   
These projects were built in budget, to specifications, and on the 
scheduled time frames.  All of these improvements and facilities are in use 
and serving the purposes for which they were built so the projects are 
successful.   

 
 
Environmental  
                Manager 
Alfreida Jake 

Alfreida Jake and has oversight for environmental compliance and regulatory 
enforcement for all activities on the Elko Colony, for all Federal, State and 
other activities.  She and her staff review proposed actions for environmental 
compliance on the Colony and for projects that impact Tribal or Band 
resources on other State and Federal lands including BLM and USFS.  Her 
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recent experience includes the preparation of the HUD ICDBG 
environmental review for the 2010 grant.  She hosted the 2007 Regional 
Tribal EPA Conference in Elko.  She applied for and received an EPA grant 
and managed the project to completion.  She was the force behind the Solid 
Waste program to make it successful.  She is a recognized leader in the Elko 
area for solid waste removal and is a charter member of the ECAID which 
deals with illegal dumping, waste removal, and recycling.  She started the 
Emergency Planning Department using DOT SARA Title II funds.  She 
wrote the Elko Band Environmental Assessment Plan and the first Elko Band 
Emergency Operations Plan.  She is a member of the Elko Local Emergency 
Planning Committee.  She has successfully received funding from DHS, 
FEMA, and the State of Nevada and implemented the programs and projects 
successfully.  She initiated the Tribal Emergency Response Committee.  She 
generated the rebirth of our traditional Fandango event, harvest festival 
which has been going 6 years successfully now.   NEPA compliance and 
other Federal and applicable environmental laws and regulations are similar 
for public facilities projects as to other infrastructure and land development 
projects.   Each of the above projects was successful, completed to meet 
NEPA compliance, and approved by the funding agencies.  Her 
experience is considered successful because all the environmental reviews 
she conducted passed agency review without appeal or protest and HUD 
housing projects were completed in accordance with Part 58 and other 
applicable environmental requirements.   She participated in numerous 
workshops and seminars in the past three years to stay current in 
environmental sciences and is well qualified for this grant.   

Architect  
(To be competitively 
contracted ) 

Only Architects licensed in the State of Nevada will be considered.  
Requirements for the A&E firm will include a depth of experience for 
commercial buildings on Indian lands, experience in working with Indian 
Tribes and organizations, experience with Universal Design and visitability 
standards, LEEDS energy standards and green energy rating systems, and 
Energy Star practices and products and with at least four projects completed 
successfully in the past three years.   Successful projects will be those that 
were completed on budget, to specification, and on schedule without 
substantial disputes.  References will be checked on recent projects for 
successful completion. This process fully meets the competitive proposal 
requirements of 24 CFR 85.36 to select the Architect under the following 
point awards: 
Technical Qualifications (related to the project type)  - 30 points 
Record of Integrity, Performance and Timeliness – 25 points 
Experience with Tribes and Federal Regulations – 15 points 
Fees – 20 points 
Indian Preference – 10 points 

Construction 
Contractor  
(To be competitively 
contracted ) 

Only contractors licensed in the State of Nevada and in good standing will be 
invited to bid on the construction contract.  Qualified Indian Contactors will 
be given preference in selection.  The contractor will be required to be 
bonded and to have experience with building at least five similar commercial 
projects similar to the proposed projects in Indian Country in the past three 
years.  Section 3 performance on prior contracts will be considered.    

City of Elko  Ted Schnoor is the Building Official for the City of Elko Building and Safety 
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Building Inspector, 
Ted Schnoor  
 
(through Interlocal 
Agreement MOA) 

Division and has over 14 years experience in conducting construction 
inspections for government agencies.   He has extensive training in the 
building trades and codes and is certified in structural, mechanical, electric 
and plumbing disciplines.   The Band has adopted City of Elko codes and 
standards, Universal Design, and LEED energy standards and green rating 
system and Energy Star techniques and products by Band Resolution 2011-
EBC-20 (attached).  Mr. Schnoor is involved in inspections throughout Elko 
on a daily basis for similar commercial projects.  Mr. Schnoor holds the 
highest position, as Building Official, in the City of Elko Building Division.   

 
We have organized a team from existing staff and will contract with qualified experts to assure the 
managerial, technical, and administrative capability necessary to carry out this project.  The project will 
be subject to the oversight of the Elko Band Council, with Band Chairman, Gerald Temoke, taking the 
primary leadership role.  A professional Project Manager with extensive experience in Indian Country 
community development projects will be competitively contracted to manage the project design, 
construction and reporting.  We will issue a Request for Proposals In accordance with the HUD “Model 
Form of Agreement Between Owner and Design Professional” for an A&E (Architecture and 
Engineering) firm, to design the building.  Only Architects licensed in the State of Nevada will be invited 
to submit proposals.  Requirements for the A&E firm will include a depth of experience for commercial 
buildings on Indian lands, experience in working with Indian Tribes and organizations, experience with 
Universal Design and visitability standards, LEEDS energy standards and green energy rating systems, 
and Energy Star practices and products.  The Architect will be required to prepare the construction 
documents for the construction contract including the design and specifications, and solicitation, bids and 
award of the construction contract.  The HUD “Project Manual” provided by Marlin Knight of 
SWONAP will be provided to the A&E firm as a model for the construction documents.  The HUD 
SWONAP ‘Proposal Rating Sheets”, “Panel Scoring Summary”, and “Native American Enterprises 
Qualifications Statement” will be utilized in the selection of the A&E firm.   
 
The Construction Contract will be structured per the HUD Project Manual which provides procedures for 
the invitation to bid, contains the contract between owner and contractor, and technical specifications.  
Only contractors licensed in the State of Nevada and in good standing will be invited to bid on the 
construction contract.  The Construction Supervisor, Richard Gonzales, with 29 years construction 
experience on Indian lands, will provide on a day-to-day basis, the review and monitoring of work 
activities and work products of the construction contractor and sub-contractors.  He will assist the City of 
Elko Building Inspector who will provide plans review and inspections.  He will assure compliance with 
contract specifications, building codes, construction contract and payroll reporting, and resolve minor 
conflicts and disputes.  We have adopted the Building Codes and standards utilized by the City of Elko  
Building Department including plans review, acquiring a building permit, and utilizing a the Building 
Inspector for all phases of construction of the proposed building.  The Environmental Review will be 
coordinated and reviewed for approval by the Elko Band for submission to HUD SWONAP for final 
approval by our Environmental Coordinator.  The financial management of the project, including 
procurement, reporting and compliance will be managed by Wendy Vecchione, the Elko Band Finance 
Manager. 
 
Subfactor 1a:  Managerial and Technical Staff:  The Roles and Responsibilities and 
the Knowledge and Experience of our Managerial and Technical Staff are summarized in the section 
above, Factor 1. 
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The Elko Band Council has established a highly qualified team with the managerial, technical and 
administrative capability necessary to carry out the proposed project on budget, to specifications, and on 
schedule.  For positions that we must contract, we have established qualifications and high standards to 
assure knowledge, experience, and common sense to perform successfully.  We will require experience 
that is recent, within the past three years, for similar projects and successfully completed.   We have 
gathered the organizational resources necessary to successfully implement the specific activities of this 
project, the planning, design, construction, management and operation of this public facility in 
accordance with the implementation schedule.  The implementation schedule is reasonable and can be 
achieved.  
 
We have the resources to manage this specific type of activity as demonstrated by the grants and 
contracts we have successfully managed from the Bureau of Indian Affairs, Indian Health Service and 
Environmental Protection Agency.  We have managed grants and contracts successfully over the past 
three years including Aid to Tribal Government, Wildlife and Parks, Law Enforcement, Environmental 
Protection, Contract Health Services, and Alcohol and Drug intervention.    
 
Our Band has managed construction projects in the past five years which are similar to the proposed 
Headstart Center.  These projects include our Administration Building, Elko Band EPA Building, and 
Smoke Shop.  Each of these are similar to the proposed Headstart Center in that they each required 
planning, funding, environmental compliance, design services, construction management, payroll 
management, Indian preference assurances, employment of low income community members, 
accounting for funds, reporting, and audits. 
 
Sub-Factor 1 b          Project Implementation Plan: 
 
HUD FORM 4125 – Implementation Schedule is included in the Forms Section of this Application. 

 
Project Tasks and Timelines are shown in the table below and Benchmarks are included to show the flow 
of work to take place under this grant.  In addition, HUD Form 4125, Implementation Schedule, is 
attached to provide an overview of the building construction.  The time schedule and budget is prepared 
by calendar quarter and includes five benchmarks in which to assess progress in accordance with the 
budget.  HUD estimates that grants will be awarded around October 1, 2011 so we have scheduled a 
project initiation date of January 1, 2012.  We will initiate work under the grant upon notification of 
award and compliance with any conditions of approval so we may begin prior to the Implementation 
Schedule project initiation date.   
 
Project Tasks and Timelines and Benchmarks: 
 
Project Tasks     Timeline                       Benchmark           Measure 

Grant Award January 1, 2012   
Address Special Grant Conditions January 6, 2012   
Advertise for Program Manager January 6, 2012   
Enter MOU with City of Elko Co. Bldg 
Dept 

Completed   

Project Initiation, Band Review, Team 
Orientation 

January15, 2012   

Environmental Review and Posting February 2 – 20, 2012   
Solicit Architect for A&E, incorporate May 20 – June 1, 2012   
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Elko Building Codes, Universal Design, 
Green LEEDS, Energy Star 
Review and Award A&E proposals July 1 - 15, 2012   
Architect Prepare Construction 
Documents 

July 15–Aug 10, 2012   

Submit Environmental Review to HUD 
for Approval 

July 15, 2012   

HUD Approval of Environmental 
Review      

August 10, 2012            BM-1 
 

HUD’s signed 
approval 

Solicit Construction Bids Aug 10–20, 2012   
Review Bids, Bonds, Insurance, 
Contractor History and Qualifications 

Sept 20–July 3, 2012   

Award of Construction Contract Nov 15, 2012 BM – 2 Award Document 
& Notice to 
Proceed 

Land leveling and site work, finish 
grading 

Dec 1–30, 2012   

Utility connections, underground water, 
sewer, electric, propane, telephone 

Jan 15–30, 2013   

footings, concrete flooring, stubbing out 
plumbing   

Jan 1-Feb 5, 2013   

Framing, insulation, subsiding, siding, 
energy upgrades 

Feb 1–20, 2013   

Roofing, Flashing, exterior finishing, 
HVAC and mechanical,  

Mar 1–15, 2013   

Roofed, closed-in, HVAC completed, 
and approved 

Mar 15, 2013 BM – 3   Construction Log 
& Inspection 
Report Signed off  

Interior drywall, cabinets, flooring, 
fixtures 

Mar 15–31, 2013   

Specialties, Bathrooms, Kitchen,  Wi-fi 
internet extension 

Apr 1–15, 2013   

Finish, Trim, Paint, Signage done Apr 15-30, 2013   
Interiors, mechanical, complete, 
landscaping complete  

Apr 15-30, 2013   

Interiors, Mechanical, landscaping 
complete, inspection approved 

April 30, 2013 BM – 4 Construction Log 
& Inspection 
Report Signed off 

Parking area asphalt and concrete 
sidewalks completed 

May 1–31, 2013   

Final Inspection Approval June 15, 2013   
Grant Closed Out Subject to Audit Sept 15, 2013 BM – 5  Close Out Subject 

to Audit Letter 
Signed Off 

Final Audit October 1, 2014  A-133 Audit 
Completed 
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Benchmarks and Measures:   (Grant award–January 1, 2012, Project initiation – January 15, 2012)                     
(measures below shown in bold):            
Benchmark #1 – August 10, 2012 HUD Approval of Environmental Review.  HUD’s written approval 
of the Environmental Review is the Benchmark. 
Benchmark #2- November 15, 2012 Award of Construction Contract.  The executed Award Document 
signed off by the Band Chairman is the Benchmark.   
Benchmark #3- March 15, 2013 The Headstart building is closed in and under roof and the HVAC 
completed and approved by the Construction Supervisor.  The Construction Supervisor will provide a 
written confirmation that the HVAC is complete and has been inspected and approved.  The documented 
verification of acceptance, the written confirmation is the benchmark, stating that the HVAC and that the 
building roof is completed and accepted and the building is closed in. 
Benchmark #4- April 30, 2013 Written Inspection report from the Construction Supervisor stating that 
the addition interiors, mechanical system, parking area, and landscaping are completed.  The Inspection 
report form verified and signed by the Construction Supervisor is the Benchmark. 
Benchmark #5 – September 15, 2013 Grant Closeout Subject to Audit submitted to HUD.  HUD’s letter 
certifying the grant is “Closed out Subject to Audit” is the Benchmark.   
 
Upon award of the grant, we will advertise the Project Manager position in Elko Daily newspaper to 
request proposals from qualified project management consultants.  We will also email known Indian 
consultants who are professional project managers to get the widest coverage practical.  We will accept 
applications and rate them in accordance with the Project Manager Rating and Ranking chart including 
Indian preference provisions as developed from the guidance received by HUD SWONAP, Marlin 
Knight’s “Any RFP”.  HUD Indian Qualifications Statement including A-Native American Enterprises 
Qualifications Statement, and B-Native American and Alaska Native Employment and Training 
Statements will be utilized.  We will select the Project Manager and initiate the project.  With project 
initiation, the Project Manager, Finance Manager, Environmental Director, and Construction Supervisor 
will review all of the grant documents and requirements for implementing the grant to assure that all 
policies and regulations are met.  We will review the Band’s Policies and Procedures Manual including 
Financial Management, Procurement, Property Management, and Contract Administration in regard to 
the implementation of this grant.  We will use the “Environmental Assessment for HUD-funded 
Proposals” revised March 2006 (or updated version if one is issued prior to project) to prepare the 
assessment.  The Environmental Review will include all of the HUD requirements including NEPA, 
Historic Preservation, Floodplain Management, Endangered Species, Noise Abatement and Control, 
Toxic Chemicals & Radioactive Materials, Sole Source Aquifers, Wild and Scenic Rivers, Clean Air 
Act, Costal Zone Management, Farmland Protection, Airport Clear Zones, and other environmental 
requirements.  The Environmental Assessment will be prepared by the Environmental Manager and 
coordinated by the Project Manager with assistance from qualified biologists and archaeologists. The 
Environmental Review should be completed and approved by HUD by August 10, 2012 
(Benchmark-1). 
 
The Project Manager will prepare and solicit the architectural and engineering design (A&E) contract 
using HUD Model Form of Agreement Between Owner and Design Professional, shortly after award 
of the grant.  We will solicit Requests for Proposals for a licensed architect to provide A&E and evaluate 
proposals based upon the rating and ranking criteria established for A&E including Indian preference 
provisions.  HUD Indian Qualification Statements, including A- Native American Enterprises 
Qualification Statement and  B- Native American and Alaska Native Employment and Training 
Statement will be utilized.  We will award the A&E contract to a responsive and responsible qualified 
architect.  We will work with the architect to assure that the building design is best able to meet our goals 
and objectives including Universal Design and visitability, LEEDS energy standards and green 

34



Elko Band of the Te-Moak Tribe of Western Shoshone Indians                                                   RATING FACTOR 1 
2011 ICDBG Application –                                                                                     Public Facility – Elko Headstart Center 

 
energy rating system and Energy Star techniques and products.  The architect, with input from the 
Project Manager and Band Council, will prepare the construction documents for Solicitation for Bids for 
the construction contract using the HUD Project Manual and Construction Contract format documents.  
The construction contract will include provisions for Indian preference in hiring and meet all other HUD 
and Band requirements.   
 
The Project Manager, with input from the Architect, will solicit bids in accordance with the Band 
procurement policies and in compliance with the requirements of Part 85 and 1003.  The construction 
contract and related construction documents will be prepared by the architect, using the HUD Project 
Manual and Construction Contract sample documents, with input and review by the Project 
Manager.  The construction contract will be advertised and bids accepted.  We will review all responsive 
and responsible bids and qualified Bids will be reviewed, verification of bid amounts, bonds and 
insurance will be conducted, and review of the contractor’s credentials, references, and history will be 
completed by the Project Manager and review by the Architect.  The construction contract should be 
awarded by November 15, 2012 (Benchmark-2).   
 
The project will incorporate Citiy of Elko Building Codes, Energy Star, Universal Design and 
visitability, and LEEDS green energy rating systems and the most recent HUD PIH Notice of 
Accessibility Standards, PIH NOTICE 2010-27, or later version, into the design of the Headstart 
Center.  Environmental measures will be used to the fullest extent practical in the design and 
specifications.     
 
There will be some latitude in the construction schedule to permit sub-contracting of work to be 
conducted simultaneously where practical.  Getting the building “closed in” and the HVAC installed and 
approved is a milestone in the construction that we have identified as Benchmark 3.  Being under roof 
and closed in with the HVAC installation and testing should be completed by March 15, 2013 
(Benchmark-3). 
 
The Construction Supervisor will monitor work taking place by the construction contractor and will 
communicate with the Architect, Project Manager and City of Elko Building Inspector to assure that all 
requirements and specifications are being achieved. 
 
The Inspection Report confirming completion of the Headstart Center interior, mechanical systems, 
parking area are completed to specification, and landscaping complete and approved by the Architect 
and Project Manager by April 30, 2013 (Benchmark-4).  
 
All closeout documentation and reports completed; payments to contractors and sub-contractors 
confirmed, and Closeout Subject to Audit completed and submitted to HUD by September 15, 2014 
(Benchmark-5).   
 
The final Audited Closeout should be completed by October 1, 2014.   
 
Steps for Adjusting Work Plan:   
 
The Project Manager will monitor progress in implementing the work plan and will make adjustments if 
it appears that any of the benchmarks might be missed, and will take appropriate actions to avoid missing 
or not achieving the benchmarks.  If any of the above benchmarks are not achieved within established 
timeframes, the Project Manager will provide a written report on the cause and reason for the adjustment, 
the impacts of such adjustment on the Architect, Contractor and/or sub-contractors, the Band, and others, 
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and will calculate any costs associated with such adjustments to any of the above, and will seek solutions 
to get back on schedule or seek approval to modify the Implementation Schedule.  The Project 
Manager’s report will be reviewed by the Construction Supervisor and the Financial Manager with an 
opportunity for them to add comments, concerns, potential solutions, and observations.  Remedies will 
be recommended by the Project Manager to overcome any costs adjustments and an amended 
Implementation Schedule will be submitted to HUD for review and approval.  The Band Chairman will 
review the report and recommended remedies and make any changes as appropriate.  The Project 
Manager will keep the Band Administration and HUD informed of the progress. 
 
Sub-Factor 1 c            Financial Management (Current Applicant 2 Points):   
 
Financial Management Systems Meet 24 CFR part 85 and 1003:   
 
The Band’s Financial Management System complies with 24 CFR Parts 85 and 1003 and the Elko Band 
applies its financial management policies and procedures to Band activities.   
 
Our 2009 Audit is completed and meets OMB A-133 standards.  The 2010 audit is not due until 
September 30, 2011.  The 2009 audit report states in part “In our opinion, the Tribe complied, in all 
material respects, with the requirements referred to above that are applicable to each of its major 
federal programs for the year ended September 30, 2009.”   However, there were instances of 
noncompliance with those requirements, which are described and reported in a schedule of findings and 
questioned costs.   
 
The 2009 audit report states in part “We did not identify any deficiencies in internal control over 
compliance that we consider to be material weaknesses, as defined above.”  However, certain 
deficiencies were identified in internal control over compliance that were considered to be significant 
deficiencies.  The Elko Band has developed a Corrective Action Plan which addresses each of the 
findings and deficiencies.  The Corrective Action Plan was approved on February 4, 2011 by the 
Elko Band and included in the 2009 audit report.  Stated corrective actions are being implemented.    
 
Our Finance manager and staff maintains our books and records of accounts on a day by day basis, 
tracking expenditures and obligations in the accounting system, monitoring acquisition activities and 
maintain receiving reports.  We use our procurement policies to assure fair competition in acquisitions.  
During project initiation and Team Orientation, the Financial Manager will review Financial Policies and 
Procedures with the Team members to assure they understand and will adhere to them.  We do now have 
financial management internal controls in place and compare actual expenditures to the budget.  Our 
Finance manager will coordinate the receipt and expenditure of grant funds, drawing down funds in the 
LOCCS system, and approvals required for making expenditures or incurring costs.  We have financial 
policies and procedures in place for expending and accounting for grant funds, financial reports, 
maintenance of accounts, and preparation of financial reports.  We review allowable and disallowable 
costs.  Financial report requirements, invoices, receipts, and other source documentation will be 
completed.  Impress cash purchasing procedures will be reviewed and followed. We will establish the 
roles and responsibilities of the Project Manager, Construction Supervisor, Finance Director, and others 
in determining value of work in place, approval of invoices, approval of obligation of funds, etc.  We 
will review separation of duties and authorities of the Team members.  The Financial Manager will 
oversee the conduct of the financial activities under this grant to assure compliance.   
 
We will schedule meetings to review the application of financial management policies and procedures 
periodically, (at least after each Benchmark and not less than quarterly) during the performance of this 
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grant.  Adjustments and corrections will be implemented by the Project Manager and monitored by the 
Financial Manager as needed to assure compliance with the Band’s Financial Management Policies and 
Procedures Manual.  Quarterly reports will be made to the Band’s Administrator to be reviewed by Band 
Council.  
 
The Band will follow its Financial Policies and Procedures Manual that lays out the procedures for 
facilitating fiscal control over grants such as this one.  Our manual meets the standards for financial 
management systems identified at 24 CFR Part 85.20 including the receipt of grant funds, procedures for 
expending and accounting for its funds, financial reporting, accounting, internal controls, budget control, 
allowable costs, source documentation, cash management and other requirements.  It details the internal 
controls, separation of duties, revenue and expenditure reporting, tracking of funds, and other 
requirements for financial management, procurement and contract management fully meeting 24 CFR 
Parts 85 and 1003 for this and other grants.   The Financial Management System of the Band meets the 
Part 1003 ICDBG requirements.  The Project Manager will prepare contract reports, expenditure 
summaries, progress reports and the Financial Manager will oversee compliance and make quarterly 
financial reports to the Band Administrator for presentation to the Band Council.  Quarterly Financial 
Reports and narratives will be prepared and submitted on status of funds, work progress, and 
contract/grant compliance and submitted to HUD. 
 
Sub-Factor 1d           Procurement and Contract Management: (2 points for Current grantee) 
 
Procurement:   
 
The Band has in place and consistently follows its Procurement and Contract Management Policies and 
Procedures Manual that meets all the requirements of 24 CFR 85 and 1003.   
 
Our 2009 Audit is completed and meets OMB A-133 standards.  The 2010 audit is not due until 
September 30, 2011.  The 2009 audit report states in part “In our opinion, the Tribe complied, in all 
material respects, with the requirements referred to above that are applicable to each of its major 
federal programs for the year ended September 30, 2009.”   However, there were instances of 
noncompliance with those requirements, which are described and reported in a schedule of findings and 
questioned costs.   
 
The 2009 audit report states in part “We did not identify any deficiencies in internal control over 
compliance that we consider to be material weaknesses, as defined above.”  However, certain 
deficiencies were identified in internal control over compliance that were considered to be significant 
deficiencies.  The Elko Band has developed a Corrective Action Plan which addresses each of the 
findings and deficiencies.  The Corrective Action Plan was approved on February 4, 2011 by the 
Elko Band and included in the 2009 audit report.  Stated corrective actions are being implemented. 
 
During the Project Initiation and Team Orientation meetings, the Band Administrator will review the 
processes to follow in purchasing, soliciting the A&E contract and the solicitation for bids for 
construction.   Requisitioning and Acquisition Requests will be prepared by the Project Manager and 
Construction Supervisor.  HUD Model Form of Agreement Between Owner and Design Professional, 
and Project Manual and HUD sample Construction Contract documents and bid documents will 
be utilized.  Contract Solicitations, Requests for Proposals, Ordering, purchase orders, Request for 
Quotes, Contracts, and invoices will be prepared and approved by the Finance Manager, and the Receipt 
of goods and services will be acknowledged by the Band Administrator on a Receiving Report.  The 
separation of duties provides an internal control to assure that one person is not doing all aspects of a 
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purchase.  Financial compliance will be overseen by the Band Chairman with Financial Reports 
submitted to the Band Administrator and Band Council quarterly.  Quarterly financial reports will be 
submitted to HUD as required.  Indian preference is and will be provided to qualified vendors and 
contractors in accordance with 24 CFR 1003.        
 
The three major procurements under this grant will include the selection of a Project Manager, an 
Architect, and a Construction Contractor.  All three procurements will be competitive and provide 
preference for Indian applicants in accordance with 24 CFR 1003.  The Project Manager and Architect 
will each be solicited through a Request for Proposals and a rating and ranking system, using HUD 
sample documents including Model Form of Agreement Between Owner and Design Professional and 
will assign points for various attributes such as recent, relevant and successful experience, education, 
knowledge regarding the types of projects we are conducting, experience in working in Indian Country 
and particularly with our Band or Tribes in our region, Indian Preference, etc.  The HUD Indian 
Qualification Statement, including Native American Enterprises Qualifications Statement and Native 
American and Alaska Native Employment and Training Statement will be used.  The HUD sample Panel 
Scoring Summary will be adapted and utilized to assign points and score proposals.  The construction 
contract will be put out for bids for work that is specified in a solicitation for bids.  This contract will be 
awarded to the lowest responsible and responsive bidder.  Performance bonds and insurance will be 
required.  We will discuss roles and responsibilities of the Team members regarding procurement, 
obligations to the Band, change orders, etc.  We will review the RFP, the Solicitation for Bids, the rating 
and ranking of the proposers, etc.  The Band Administrator will monitor compliance of the Team in the 
procurement for a Project Manager and Architect and the conduct of the A&E contract, the bids for 
construction, evaluation of bids, qualifying of contractors, application of Indian Preference, rating and 
ranking of the proposals and bid documents, review and approval of work products, processing of 
payments, wage rate verifications, and property reporting.  The Architect will prepare the construction 
contract bid documents in accordance with the HUD Project Manual and Construction Contract samples.   
 
Procurement Contract Management: The Project Manager, with participation and oversight by the 
Finance Manger, will provide contract management oversight of the project to assure that all acquisitions 
are made in accordance with the policies and procedures of the Band and 24 CFR Parts 84 and 1003.  
The Project Manager will ascertain the separation of duties between the requisitioner, the purchaser, and 
the receiving agent.  These acquisitions will also be reviewed and monitored by the Band Finance 
manager, Wendy Vecchoine.  While small purchases are very limited (environmental and HUD 
meetings), they will be conducted in accordance with 24 CFR 85.36 and 1003.  The requisitioner will 
complete the order on a Band requisition form.  A receiving report will be completed when the order is 
received.  For larger purchases, formal competition is required.  When seeking the services of an 
Architect for this project we will solicit a Request for Proposals and provide the format and requirements 
to be met, along with the timeframe for delivery.  An evaluation model will provide points for education, 
experience, Indian preference and similar qualities as well as the price quoted to deliver the services.  
HUD Indian Qualification Statement, including  A-Native American Enterprises Qualification Statement 
and  B- Native American and Alaska Native Employment and Training Statement will be utilized.  In the 
case of the Construction Contract, we will provide a solicitation for bids, listing the requirements and 
responsibilities and base the award on the capability of the bidder, the bid price, Indian preference. The 
HUD Project Manual and Construction Contract sample documents will be utilized.  We will review 
contract administration processes and authorities during the Project Initiation and Team Orientation 
sessions.  The Project Manager will assure that everyone on the Team is aware of the procurement 
contract management requirements.  The Project Manager will monitor overall performance to assure 
compliance with Band policies and procedures.  The Project Manager will draft the quarterly narrative 
and financial reports and review and recommend change orders or amendments.   
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Sub-Factor 2        Past Performance: (15 Points for Current ICDBG GRANTEE)   
 
The Elko Band has one open ICDBG grant which was awarded in 2011.  We are on schedule, in 
compliance, and in budget.  Reports and audits are timely and in compliance with requirements. 
 
Implementation Schedule – is on schedule in meeting the timeframes established in the HUD-approved 
implementation schedule. 
 
Reports – ASER Reports not yet due so are timely and quarterly Financial Reports are timely. 
 
Close-outs – Close-out not yet due so is therefore timely. 
 
Audits – Audits for last two audit periods submitted in accordance with OMB A-133, within timeframes. 
 
Findings- The Band does not have any ICDBG findings in the audit or monitoring reports. 
 

 
Attachments to Factor 1: 
 

1) Gerald Temoke Letter of Reference and Endorsement of Team Members: 
2) 2009 List of Federal grants and contracts successfully managed by the Elko Band Council 
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ATTACHMENT #1  to FACTOR 1 
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ATTACHMENT #2 to FACTOR 1 

 
LIST OF FEDERAL GRANTS AND CONTRACTS SIMILAR TO THE ICDBG GRANT 
SUCCESSFULLY MANAGED BY THE ELKO BAND IN THE PAST THREE YEARS: 
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Tab 5, Factor 2, Page 1 

RATING FACTOR 2 – NEED / EXTENT OF THE PROBLEM:  
 
It has been shown that Headstart and Early Headstart programs provide educational benefits in 
reading, early writing, math and vocabulary knowledge which are proven by increased 
achievement test scores, favorable long-term effects on grade repetition, special education and 
graduation rates.  Research findings show Early Headstart children on average have higher 
cognitive development scores and demonstrate a higher level of social-emotional development.    
t The proposed Headstart Center is needed and is determined to be the most effective way to 
address and resolve the most critical outstanding needs confronting the Elko Colony community.  
The Colony’s goal is to meet the essential needs critical to the provision of early childhood 
education and workforce development services for preschool, day care, after-school programs, 
tutoring and workforce development, and stability of the community through the provision of 
accessibility to education resources and activities that are so critical to the viability of our 
community.  Research shows investment in Headstart provides economic benefits which is a 
wise investment; society receives nearly $9 in benefits for every $1 invested, shown through 
increased earnings, employment, family stability, decreased welfare dependency, crime costs, 
special education, etc.  Health benefits from Headstart and Early Headstart have been shown to 
be substantial.  Recent research show that mortality rates for 5-9 year old children who had 
attended Hedstart were 33-50 percent lower than those not enrolled.  Studies show that Headstart 
children received dental care than others, less obesity, increased confidence, decreased anxiety 
and deperession, and that Headstart children were generally healthier.  Headstart programs are 
also reflected in reduced crime rates compared between Headstart participants and their siblings 
who did not participate.  A short report with references is included at the end of this Factor 2 
(ATTACHMENT 2) . 
 
The temporary modular building that currently houses our Headstart program does not meet 
minimum health and safety codes and has been condemned.  If an alternative facility is not 
acquired, the Headstart program will have to be closed, the employees terminated, and benefits 
of the program lost. 
 
Sub-Factor 1 – NEED AND VIABILITY:    
 
The existing building used for our Headstart programs is a modular building that has been moved 
at least two times and does not meet minimum fire and safety standards and cannot be effectively 
brought into compliance.  The building was further damaged by a 6.0 earthquake on February 21, 
2008 and is not economically repairable.  The building that houses our Headstart program is not 
large enough to serve the needs of the community.  We have been running between 25 – 30 
students until this year, as we have reduced numbers due to the condition of the facility.  We 
have more than 50 eligible students who would enroll if we had the facility to handle them.  We 
need additional space to increase our enrollment from 25 - 50.  To maintain the Headstart 
program and meet the additional space requirements for low income residents, a new larger 
facility is required.  If we cannot find or construct a new facility, it will be necessary to close the 
Headstart program and end the services provided.  This would cause the loss of at least four full-
time positions, 1 Site Manager and Lead Teacher, 1 teacher, 1 Cook, and 1 Teacher’s Helper.   
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Problem/Need  
Sub-standard condemned 
building; unhealthy & 
unsafe for occupancy             

The current Headstart building needs to be replaced to provide a 
safe, healthy environment for our children.  Replace 1 building 
with new 4,320 square foot building. 

Inadequate space to meet 
Headstart needs and to 
enable parents to work 

There is not sufficient space to serve the current 25 children or the 
25 children on the waiting list for Headstart and Early Headstart 
programs.   

Retain programs and 
services provided in the sub-
standard unsafe Headstart 
building 

A different facility is required to provide a safe and healthy 
learning environment for the Headstart program provided by the 
Band. 

Retain 4 full-time jobs 
provided in sub-standard 
unsafe Headstart building 

Unless an adequate facility is found or constructed, the Headstart 
program offered at the current sub-standard facility will be closed 
and the 4 full-time positions abolished  

Need to continue Headstart 
education and assistance to 
vulnerable children and 
families 

The services provided in the Headstart center provides early 
childhood education to LMI children, special needs children, 
children who need financial assistance, and single parent families, 
on the Elko Colony 

Need to continue Headstart 
education and assistance to 
children funded by other 
agencies 

Some services provided in the Headstart center are funded by 
InterTribal Council of Nevada, Children’s Cabinet, and the 
Family Resource Center Grandparent Voucher Program, which 
will not continue if the facility is closed. 

Need to continue the 
provision of Headstart 
services to “at-risk” children 

A safe and positive learning environment for at-risk children is 
available at the Headstart center and needs to be continued. 

 
 
Needs are identified below that will be met by the proposed public facility and demonstrates the 
project is critical to the viability of the Elko Colony, including: 
 
NEED IDENTIFIED SOLUTION PROVIDED BY THIS 

PROJECT 
RESULTS EXPECTED 

Provide safe healthy 
positive learning 
environment for 
Headstart children 

Replace the existing sub-standard 
modular Headstart building with a new 
facility designed to provide exceptional 
service to the community families 

New facility, 4,320 square 
feet, to meet all building 
and fire codes of City of 
Elko and State of Nevada 

Increase size of 
Headstart center to 
provide early childhood 
education to those on the 
waiting list 

Design and construct a new facility that 
will increase the capacity of the 
Headstart program and pre-school 
education opportunities to low income 
children and families 

New facility will increase 
the Headstart program 
from 25 children to 50 
children;  

Improve lifelong 
scholastic achievement, 
reduce drop-out rate 

Make Headstart programs available to 
every student who is eligible and needs 
it 

Increase Headstart 
enrollment from 25-50 
children 

Provide accessibility to 
community facilities – 

Incorporate universal design and 
visitability standards into all aspects of 

Benefit to entire 
community for visitability 
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not currently available Headstart building for visitability and accessibility to facility 
and programs. 100% 
benefit to 729 residents. 

Provide sustainable 
facilities that are low 
cost, environmentally 
friendly, and energy 
efficient 

Incorporate Energy Star standards and 
products into all phases of project.  
Utilize green guidelines in design, 
construction, operation and 
maintenance of facility 

Benefit to entire 
community by reducing 
O&M costs, improving 
sustainability 729 residents 

 
Sub-Factor 2: PROJECT BENEFIT 
This Public Facilities project will benefit the neediest segment of the population.  Quality 
Headstart programs contribute to a suitable living environment and make strides in the 
development of a viable Indian community.  It will serve the entire Elko Colony by providing 
Headstart services to the children and families.  The new Headstart center will enable us to 
continue to operate and expand the Headstart programs currently being provided in the existing 
sub-standard modular building.  The new facility will provide an improved design and additional 
space to expand the existing Headstart and Early Headstart to serve additional children, as well 
as adding space for a commercial kitchen and office for the Lead Teacher/Site Manager.   
 
Sub-Factor 2a: PUBLIC FACILITIES AND IMPROVEMENT PROJECTS 
 
The proposed Headstart Center, and the programs that will be supported at this location, will 
benefit the neediest segment of the population.  The Elko Colony has an LMI rate of at least 
55 percent as determined using the most recently available Decennial Census information per 
the ICDBG NOFA, (See Attachment 1- Factor 2 at the end of this section) adjusted by the 
Section 8 income limits that applied at the time the income information was collected by the 
Census Bureau (24CFR1003.208(3).  
 
The data published by the 2000 U.S. Census for Elko Colony reports: 
Population:  729 
Number of Households: 268 
Average Household Size: 2.88 
Average Family Size: 3.27 
Median Household Income: $28,250 
Percentage of Families Below Poverty Level: 21.3% 
Percentage of Individuals Below Poverty Level: 21.2% 
 
A comparative analysis in the following table showing Elko Colony demographic data to that of 
Elko County, the State of Nevada and to the United States.   
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The data published by the 2000 U.S. Census for Elko Colony identifies reports the population at 
729 residents with the median household income (MHI) to be $28,250 and Elko County median 
household income to be $48,383.  The Elko Colony MHI is only 58.4% of their neighbors in 
Elko County.  
 
The 2000 U.S. Census shows the Average Household Size for the Elko Colony to be 2.88 
persons compared to Elko County with 2.12 persons.  Elko Colony household size exceeds that 
of Elko County, the State of Nevada, and the United States. 
 
The Elko Band Colony has experienced long-term poverty, high unemployment and a lack of 
health, education and human services typically available to other communities.  By comparing 
the numbers between the Elko Colony, Elko County, Nevada, and the United States you see the 
critical need: 
 

• The 2000 U.S. Census shows the poverty rate for the members of the Elko Colony is 
more than 2 ½ times that of Elko County.   

• 24.92% of the families live below poverty on the Elko Colony.  Their neighboring 
families in Elko County experience 7.0% poverty rate.  
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• Per capita income on the Elko Colony is only $11,554 compared to $18,482 for Elko 
County and $21,587 nationally.  The Elko Colony lags far behind Elko County, Nevada, 
and the United States in Per Capita Income.  

• The Per Capita Income for the Elko Colony is only 59.6% that of the Elko County and is 
51.1% that of the nation (barely over half).    

• The unemployment rate for the Civilian Labor Force on the Elko Colony is 9.3%, 
compared to Elko County with 4.0%.     

• Unemployment on the Elko Colony exceeds unemployment in Elko County by 2 1/3 
times. 
 

Our Band is a poor rural community without a lot of professional staff.  We need to be able to 
compete for ICDBG grants for projects that will meet basic human needs.  By every measure, 
including 2000 Census Data and by HUD’s own calculation, more than 55% of 729 Elko 
Colony beneficiaries have Low and Moderate incomes.    
 
The Elko Colony hereby certifies that the federal assistance provided will not substantially 
reduce the amount of non-federal financial support for this activity.  
 

We agree that the grant funds used for this project will be disbursed on a pro-rata basis 
with amounts from tribal funds and other sources being expended in advance of or in 
proportion to the grant funds.   
 
Grant funds used for this project will be distributed proportionately to the non-federal 
funds.  
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ATTACHMENT 1 – FACTOR 2 
2000 U.S. Decennial Census Data used to calculate Low and Moderate Incomes for the 729 

residents of the Elko Colony: 
 
We are submitting the most recently available Decennial Census information for the Elko 
Colony, the 2000 U.S. Census data; DP-1. Profile of General Demographic Characteristics: 
2000, Data Set: Census 2000 Summary File 1 (SF 1) 100-Percent Data, Geographic Area: Elko 
Colony, NV; DP-2. Profile of Selected Social Characteristics; 2000; Data Set: Census 2000 
Summary File 3 (SF 3) – Sample Data; Geographic Area: Elko Colony, NV;  and DP-3. Profile 
of Selected Economic Characteristics: 2000, Data Set: Census 2000 Summary File 3 (SF 3) 
Sample Data, Geographic Area: Elko, NV.  (COPY OF THIS DATA IS ATTACHED). 
 
The 2000 U.S. Census reports the Elko Band Colony with a total population of 729 residents:   

 
 
The 2000 U.S Census reports the Elko Band Colony Average Household Size as 2.88 persons 
per home: 

 
 
 
The 2000 U.S. Census reports that the number of Households on the Elko Colony is 268 
Households and Median Household Income on the Elko Colony is $28,250: 
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The 2000 U.S. Census reports the Percentage of 39 Families below the poverty level at 21.3%: 
 

 
 
The 2000 U.S. Census report the number of 171 individuals below the poverty level at 23.2%: 
 

 
 
 
The above 2000 Census data for the Elko Colony shows the following: 
Population:  729 
Number of Households: 268 
Average Household Size: 2.88 
Median Household Income: $28,250 
Percentage of Families Below Poverty Level: 21.3% 
Percentage of Individuals Below Poverty Level: 21.2% 
 
Data provided by HUD titled “2003 Census Low-Income Person Extrapolation by Tribe (Based 
on 2000 U.S. Census) Low-Mod Income Percentage (LMI%) for SWONAP Tribes” shows 74% 
LMI for the Te-Moak Western Shohsone Tribe and constituent Bands including Elko Colony.  
Even though data is available for the Elko Band Colony in the 2000 Census, HUD did not 
calculate the LMI percentage for Elko Colony the way it was done for most tribes.  HUD lists 
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Te-Moak and its constituent Bands with Number of Persons: 1,005; Number of Persons with 
Low or Moderate Income: 740; and Percentage of Persons with Low or Moderate Income as: 
74%.  If this percentage of LMI is used for Elko Colony, it will meet the Rating Factor 2a: Public 
Facilities and Improvements Projects criteria of “At least 55 percent but less than 75% of the 
beneficiaries are low- or moderate – income” and provide 4 Points for this Sub-Factor.  
However, based upon the 2000 U.S. Census data for Elko Colony, if HUD calculates the LMI for 
Elko Colony, using the same procedures that were followed for other tribes, the LMI for Elko 
Colony will show that at least 55% of the beneficiaries are low-moderate income.  Elko Colony 
should score at least 4 Points for this Sub-Factor.      
 
FISCAL YEAR 2000 INCOME LIMITS- SECTION 8: For Elko County Nevada 
 
32 NV   7      Elko County                0 MSA:   (NONMETROPOLITAN AREA)  
 
MED AREA MEDIAN FAMILY INCOME (EFFECTIVE 3-9-00):  $ 59700 
 
L30 30% OF MEDIAN (1-8 PER.)   12300 14050 15800 17550 18950 20350 21750 
23150 
 
L50 VERY LOW INCOME (1-8 PER.) 20500 23400 26350 29250 31600 33950 36250 
38600 
 
L80 LOW INCOME (1-8 PERSON)    32750 37450 42100 46800 50550 54300 58050 
61750 
 
FMR FAIR MARKET RENT(0-4 BEDRM EFFECTIVE 10-1-99)  400   457   609   804  
1001 
 
 
FISCAL YEAR 1999 (REVISED) INCOME LIMITS – SECTION 8: For Elko County Nevada 
 
32 NV   7      Elko County                0 MSA:   (NONMETROPOLITAN AREA)  
 
MED AREA MEDIAN FAMILY INCOME (EFFECTIVE 1-27-99):  $ 57800    
 
L30 30% OF MEDIAN (1-8 PER.)   12150 13850 15600 17350 18750 20100 21500 
22900 
 
L50 VERY LOW INCOME (1-8 PER.) 20250 23100 26000 28900 31200 33500 35850 
38150 
 
L80 LOW INCOME (1-8 PERSON)    32350 37000 41600 46250 49950 53650 57350 
61050 
 
FMR FAIR MARKET RENT(0-4 BEDRM EFFECTIVE 10-1-98)  399   455   607   801   
997 
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ATTACHMENT 2; Factor 2 
INDEPENDENT ASSESSMENT OF THE BENEFITS OF HEADSTART AND EARLY 

HEADSTART PROGRAMS: 
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RATING FACTOR 3 – SOUNDNESS OF APPROACH:  
 
The proposed Headstart Center is a project that has been selected as the most efficient and cost 
effective way to meet or reduce the impact of our most critical unmet needs (see Factor 2) for our 
entire Elko Colony community.  This determination was made with input and participation of the 
community members in public meetings, council meetings, committee meetings and outreach, as 
well as notices and newsletters.  This project was determined to be the most efficient way to 
address an abundance of needs including the provision of basic human services, orderly 
development, and stability of the community through the provision of access to early childhood 
education programs through Headstart and Early Headstart programs.     
 
Sub-Factor 1 – DESCRIPTION OF AND RATIONALE FOR PROPOSED PROJECT:  
 
Our rational is based on the belief that this project is the most practical and cost-effective way 
of meeting a critical need over the long term.  Our Headstart programs which are critical to the 
future of our Band and the viability of our community is housed in a building that does not meet 
minimum health and safety requirements.   
 
We have searched our area and do not have other facilities that can be used or converted for 
use to house our Headstart programs.  While there are rental properties available off-Reservation 
which could be rented, the cost for rent and the insecurity of long-term control of the facilities, 
and lack of jurisdiction off-Reservation, we have rejected that option.  The life-cycle cost of an 
off-Reservation rental property would exceed the cost of owning, operating and 
maintaining a Headstart facility on the Colony.  Our programs cannot continue in the existing 
building and it is not economically feasible to try to bring the existing building up to code.  The 
existing building is an old modular building which has been moved at least two times before and 
was further damaged by an earthquake.  The electrical and plumbing systems would need to be 
replaced and the flooring, walls, and roof structures would have to have major renovations.  The 
cost estimates we received to bring this building up to code would exceed the cost of a new 
structure, and we would still have an inadequate, poorly designed, building that requires 
excessive energy and does not provide a positive learning environment for Headstart programs. 
 
A new custom built facility which is designed to meet the requirements and needs of our 
Headstart programs is the best way to meet our highest priority education need.  With a new 
building we can incorporate energy efficiency and universal design and visitability standards.  
We can increase the functionality of the facility by designing the room layout and accesses for 
the purposes that it will serve.  We can increase the size, and re-arrange the layout to be able to 
serve more children.  We will be able to retain the Headstart programs that we now have and 
increase the enrollment from 25 to 50 children in the program.   We will be able to serve the 25 
children on the waiting list now, and accept additional students in the future.   
 
We applied for and received an ICDBG grant in 2010 to build an Education Center with the hope 
of adding Headstart programs to it with a future ICDBG grant.  The Education facility is being 
designed to add the Headstart programs for a full-service education campus.  The Education 
Center and Headstart facility is located close to the Senior Center and Environmental office.  We 
want to promote activities through the Education Center and Headstart Center that will provide 
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cultural and social interaction opportunities with the Band Elders and traditional leaders.  We 
hope to have outdoor chats and storytelling between the children and the elders and other cultural 
exchanges. We want to be able to incorporate outdoor activities in the campus and plan to 
include a small greenhouse for growing vegetables and flowers; a pavilion and outdoor open fire-
pit for outdoor activities, storytelling, and class-work; a playground, and a small “forest” with 
evergreen trees and picnic tables.     
 
If we continue to operate our Headstart center that does not meet minimum health and safety 
requirements we risk impacts to our children, staff, and families.  We will also incur liabilities 
that we cannot afford or tolerate.  If we close the Headstart facility, we will lose four full-time 
positions and all the services provided at the Headstart facility.  If we provide a new Headstart 
facility, we can expand the services to include those currently on the waiting list and serve more 
LMI individuals and families.   If we accommodate the 25 children on the waiting list, it will 
immediately create two additional jobs for the Headstart workers.   
 
This project requires a large injection of funds to be expended one-time for the design and 
construction.  We have adopted, by Band Resolution No. 2011-EBC-20, building codes, 
universal design and visitability standards, LEEDS energy standards and green rating system, 
and Energy Star techniques and products to provide a sustainable and efficient building.  Once 
constructed, the annual operation and maintenance costs are relatively low and we can continue 
for many years to benefit from it.  This building should serve our Colony for the next 40 years 
even though program budgets may shrink.  We will be able to receive the benefits from the 
building in poor years as well as prosperous years.  We will have a place for children to learn 
while enabling their parents to hold regular jobs.  We will have a place for Headstart and Early 
Headstart activities.  We will have restrooms that meet Headstart requirements with facilities for 
adult visitors and staff separate from the facilities for the children.  We will have a commercial 
kitchen to provide sanitary preparation of food and service for breakfast and lunch each day.  We 
will have a sink for washing vegetables separate from the sink we use for washing vegetables.  
Our current 4 gallon hot water heater is not sufficient to serve the facility.  The dishwasher does 
not heat the water sufficiently to sanitize the dishes.  By constructing a Headstart facility the way 
the community members have planned will be beneficial to our entire Colony for many years to 
come.   
 
This project will provide a Headstart facility to enable us to take advantage of a variety of 
educational and workforce resources that are available from Tribal, State and Federal 
programs but currently without a facility to receive the services.  For example, our Headstart 
staff and parents can receive assistance in staff education, workshops, home economics, and 
other activities from the University of Nevada Cooperative Extension Service, if we had a place 
to meet.   
 
The InterTribal Council of Nevada provides funding for the Headstart center and for workforce 
development.  Billy Bell, President of ITCN, tells us that this Headstart facility would be a 
favorable location for ITCN to interact with the Elko community.   
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BIA Law Enforcement and the Western Shoshone Department of Public Safety agree that having 
a place for early childhood education such as Headstart programs will go a long way in reducing 
juvenile delinquency and truancy on our Colony in years to come. 
 
The new Headstart Center will enhance the viability of our community immensely.   
 
The proposed facility is the most cost-effective way to address the above needs.  We could add 
more funds to the Band’s Community Education and workforce programs but it would not 
accomplish our Headstart needs that we can expect from this facility.   
 
We have had many meetings and discussions on how this building should look, where it should 
be located, what should be included, how big it should be, what it should contain, and what 
construction materials should be used.  We all agree, we want to do it right.  We do not have 
exhaustive Tribal or Band building codes so we adopted the City of Elko Building Codes by 
Resolution No. 2011-EBC-20 (included as an attachment to this Factor 3).  This is an array of 
construction standards adapted to this area from the International Building Code to the Nevada 
Fire Marshall’s standards, and includes most aspects of the construction.  We have executed an 
Interlocal government-to-government agreement with the City to issue a building permit as if 
off-Reservation, conduct the plans review and provide construction inspections.     
 
In addition, we have agreed, by Council Resolution No. 2011-EBC-20, to design the building to 
the following: 

 
 
The need for a Headstart Center has been planned and sought for several years, but more 
aggressively since the damage caused by the 6.0 earthquake in 2008.  An application for this 
Headstart center to meet the identified needs was submitted to HUD ICDBG in 2009 but was not 
funded due to deficiencies in the application.  The highest priority need for a Headstart facility 
remains unaddressed and can be most effectively and efficiently addressed through this grant 
opportunity.     
 
We can build this proposed Headstart building for the amount of funds we have available by 
making it an addition to the Education Center funded by ICDBG in 2010, and it will meet our 
most critical education needs.      
 
Rex Ruge, licensed AIA Architect, with substantial experience in many types of projects 
provided the conceptual plan and cost estimates for this Headstart facility.  He is a licensed 
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architect with extensive experience in commercial, administrative and residential projects.  He 
does a wide variety of project types from small residential and commercial work to multi-million 
dollar operations centers and health care facilities.  His bio is attached at the end of this Factor.    
 
Project Size – The space requirements will meet the needs of the intended outcomes.  This 
includes space a large activity center, offices, restrooms and a commercial kitchen.    
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The commercial kitchen will provide meals and snacks to the Headstart Center for breakfast and 
lunch on weekdays and others using the education center on weekends and evenings and will be 
used during the summer months for the Summer Food Program which serves one meal daily for 
40 children during June, July and August.  It is also used for local programs such as EPA, 
Diabetes, and Alcohol & Drug intervention to conduct education outreaches.  The summer food 
program provides two part-time jobs as cooks, and provides additional work hours to transport 
children to and from the center.   
 
The Headstart Learning Center is the primary activity room for indoor learning and recreation 
and is the place where group activities occur.  It provides a location for language classes and for 
cultural and traditional activities.   
 
Outdoor features include a small greenhouse, a gazebo, a small “forest” with evergreen trees, and 
a playground.  This provides opportunities for outdoor training and traditional and cultural 
activities.  This is the right building for us now. 
 
Project Type:  This Headstart Center is designed to be in direct response to identified, 
documented, and Band experienced needs.  This facility will serve all of the Elko Colony. 
 
Project Location:  This site is located on an unsurveyed lot on the Elko Colony adjacent to the 
Senior Center and Environmental Offices.  It has available water, electric, telephone, water and 
sewer.  It is in an area that has been designated for the community and administrative use and the 
Environmental Review should be without major issues.  
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Cost Savings – By adding the Headstart to the Education Center, as was planned and designed 
for in Phase 1, reduces the development costs because the site development is already completed, 
utilities are already extended to the site and stubbed in, and street access is extended to the site.  
This will save at least $9,000.    
 
This building will be built to LEEDs energy standards.  Exterior walls will be constructed with 
aerated autoclaved concrete which is both a structural building component and a high energy 
efficient insulation material, and contributes to meeting the energy and atmosphere goals of the 
Green Building Rating System developed by the U.S. Green Building Council.  The use of AAC 
block eliminates the need for interior furring, insulation and sheetrock on exterior walls, 
eliminating those expenses from the construction budget.  While AAC block are more expensive 
than typical concrete masonry units, the elimination of materials and labor for interior insulation 
and finish work will save approximately $12, 000 in construction costs.  In addition, the system 
reduces the annual operation and maintenance costs and life-cycle costs for the facility.  The 
expected result of utilizing LEEDS standards is a 15-18% reduction in annual operating energy 
costs.   

 
 
Sub-Factor 2 – BUDGET AND COST ESTIMATES:  
 
We have developed cost estimates based on the estimated cost of construction of the building 
provided to us by a licensed Architect, Rex Ruge, R GROUP Architecture and Planning, Inc., a 
Licensed AIA Architect, and confirmed by a professional construction cost estimator, Gratton’s 
Construction Estimating, Dan Gratton, Owner.      
 
The estimates for this building, including design, engineering, geotech, sitework, landscaping, 
permits, and outdoor amenities totals $605,000.  In addition, the Elko Band is contributing the 
value of the land estimated at $249,999 and the ICDBG share of A-133 audit cost of $1,500.   
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The cost breakdown follows:   
 
Cost Summary Details: 
 
Architecture and Engineering – State licensed A & E firm will be solicited through an RFP and the best 
responsive and responsible proposal will be selected in accordance with the Rating System in the HUD 
project manual; 6% of construction cost:                                                                                 $36,300  
 
Project Management – to be solicited through an RFP competitively to qualified professionals through 
an RFP and using the Rating System in the HUD project manual and the best responsive and responsible 
proposal will be selected; for full oversight of project and coordinate with team members to keep to 
specification, on time and in budget; 6% of construction cost:                        $36,300 
Building Permit / Will Serve Permit:  A building permit will be required of City of Elko County for 
plans review and inspections; a “Will Serve” permit will be required of the City of Elko for water and 
sewer and fire protection:                                                                        $12,400 
 
Environmental Review - (much of the environmental assessment was completed under Phase 1 
including the biological assessment and cultural resources survey) to include public scoping and 
comment, consultation with Federal, State and local agencies, and presentation of report and findings, 
$2,000; holding LMI labor recruitment meetings for contract; $800; setup and mobilization;                          
                           $2,800  
Building Construction Contract - will include materials, supplies, shipping, transportation, labor, 
payroll expenses for sitework, utility hookups and permits, including impact fees; 6’ perimeter chain link 
fence, playground equipment, 3” asphalt on 6” Roadbase, concrete tilt-in curbing, building construction, 
heating, cooling, LEEDS, Green Energy, Universal Design, Visitability standards, as designed by the 
Architect and approved by the Band. This work will be solicited to Nevada licensed contractors and the 
bid will be awarded to the responsive and responsible low bidder.              $512,800 
 
Total Building Cost from HUD ICDBG Grant:                                                       $605,000 
 
Audit: ICDBG share of A-133 Audit                                                                              $1,500 
 
Real Estate – commercial building lot on Elko colony - This property is held in trust by the United 
States as part of the Elko Colony.  The site has underground water, sewer, electric and telephone stubbed 
out to the site, and paved streets and curbs within 180 feet.  The parcel will provide for the building, 
sidewalks, and a parking area with landscaping.  There is also space for an outdoor playground and 
parking area.  Parking is available on two sides of the building site.  The value of the land is estimated at 
$249,999 as evaluated by an independent professional real estate professional:             $249,999   
  
Total Elko Band Contribution to project, land value and audit:                       $251,444 
TOTAL PROJECT COST                                                                                      $856,499 
 
Sub-Factor 3 – HUD POLICY PRIORITIES:   
Job Creation: The new Headstart Center proposed under this application will support activities 
which sustain economic development on the Elko Colony which is a low-income community and 
will include job creation opportunities for low-income residents of HUD-assisted housing for 
many years to come.  The new building will enable the Elko Band to retain and sustain at least 
three full-time jobs currently housed in the sub-standard facility.  In addition, it will provide the 
needed space requirements to accommodate the 25 headstart children on the waiting list which 
will add two additional full-time staff positions for LMI applicants.  The two new positions 
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will be entry-level Child Care Workers who will be provided training to gain their Child Care 
Certification within two years through the Great Basin Community College.  This project will 
increase economic security and self-sufficiency by enabling us to continue and expand education 
services and associated employment as well as educating and training our future generation 
which will catalyze economic development and job creation while enhancing and preserving 
community assets.   
 
Sustainability:  This project and activities will promote sustainability through clean energy-
efficient, environmentally friendly healthy affordable design, including visitability and universal 
design.  The Band Council has adopted a formal Resolution No. 2011-EBC-20 which adopts the 
City of Elko Building Codes, plans review and inspections; adopts Universal Design standards; 
adopts Accessibility and Visitability Standards; adopts LEED energy standards; adopts Energy 
Star features and products; and commits to utilizing the HUD Energy Use Benchmarking Tool.   
 
In a separate Resolution, No. 2011-EBC-19,the Council commits funding to the Operations and 
Maintenance Plan for the building and grounds, security, insurance, replacement reserves, etc.  
The resolution also commits to continuing to fund the programs that are currently provided for 
the programs and, because of the additional space, can increase such funding and programs.  The 
Elko Band commits to incorporate Livability Principals described by the Partnership for 
Sustainable Communities into the planning, design and operation of this project. 
 
Capacity Building and Knowledge Sharing: This project will enable the Band to implement 
HUD programs, coordinate on cross-programmatic, place-based approaches, and encourage 
ongoing communication.  The Band commits to utilize the Headstart Center to coordinate and 
align services that are funded and assisted by government and non-government agencies 
including the State of Nevada, ITCN, Great Basin Community College, Elko School District, and 
others and to communicate and coordinate such activities with HUD.  Partnerships will provide 
capacity-building and funding streams through public-private collaboration.  We will work with 
our partners to use best practices, encourage peer learning, share data analysis and research and 
test new ideas.  The Elko Band will share information at the Headstart Center through the 
posting of information on a community bulletin board, providing data and results of capacity 
building activities, and share with the circulation of materials through the community.  Results of 
this work will be reported to HUD as part of our ASER report.  
 
Expand Cross-Cutting Policy Knowledge:  The Elko Band commits to tracking data on 
community development and outcomes that are a result of this project.  We will utilize the Logic 
Model to track and report on outcomes including education, safety, self sufficiency and 
sustainability.  We will also utilize the HUD Energy Use Benchmarking Tool to monitor and 
report on the energy use and savings resulting from our green energy, LEEDS-Neighborhood 
Development – Green Building Council Center for Neighborhood Technology’s calculator, 
Livability Principals, and Energy Star applications and standards.  We will share the results of 
this knowledge with HUD, State of Nevada, ITCN, Great Basin Community College, Elko 
School District and others.  The Elko Headstart Center provides a benefit to the entire 729 
residents of the Elko Colony through the provision of education and workforce services.   
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Sub-Factor 4 – INTENT TO MEET SECTION 3 REQUIREMENTS:   

The Elko Band Council is committed to meeting Section 3 requirements as is stated by formal 
Resolution No. 2011-EBC-18 included in the front of this application, shown in part: 

 

The Band Administrator, Suzanna Sandoval, is charged with assuring that Section 3 
requirements are satisfied.  She will carry out Section 3 compliance by undertaking efforts to 
match eligible and qualified Section 3 residents with training and employment positions that the 
contractor and subcontractors intend to fill, subject to the Indian Preference provisions in the 
Band’s Personnel Manual and 24CFR1003.510.  We intend to hold a job fair prior to the 
construction ground breaking to recruit low income residents for available positions.  We also 
will post a bulletin board informing the LMI residents of job and education opportunities with 
our Band and other outside groups including Federal, State and local agencies and 
organizations.  We will report to HUD on our accomplishments in recruiting and training new 
positions, prioritizing employment to tribal members who have been identified as low or very 
low income persons by Tribal programs that keep data on such information, such as the 
Alcohol & Drug Program, Headstart, Social Services, Intertribal Council of Nevada Job 
Program, and the USDA Food Program. The persons will have basic qualifications to learn 
construction skills as trainees during the on-site work of the proposed project. Training for 
these persons will be paid for by the Elko Band Council or other Tribal program and will be 
written into the contract with the contractor(s) that they shall hire at least three Elko Band 
members who meet this description. 
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Sub-Factor 5 – COMMITMENT TO SUSTAIN ACTIVITIES:   
 
The Tribe commits funding to the Operations and Maintenance Plan for the Headstart 
Center, grounds, security, insurance, and ongoing upkeep of the facility (see Resolution No. 
2011-EBC-19 at end of this Factor 3).  A summary of costs associated with the implementation 
of our operation and maintenance plan follows:   
 

 
 
The Elko Band is committed to the community’s viability by sustaining the proposed facility and 
activities it supports, see formal Resolution No. 2011-EBC-19 included in this application, 
paragraphs 6, 7, and 8 which states: 

 
 

Program activities are budgeted and provided through the Band, Nevada Children’s Cabinet, 
Elko County Public School, ITCN, Western Shoshone Department of Public Safety, Great Basin 
College, and more.  Letters are included to document their support and interest in participating. 
See Attachments at the end of Factor 3.   
 
Sub-Factor 5 a – Public Facilities and Improvement Projects: 
 
We prepared and approved a detailed operation and maintenance plan and adopted it by formal 
Band Resolution, No. 2011-EBC-19 included at the end of this Factor 3.  By this resolution we 
have committed the necessary funds to provide for preventive maintenance, routine maintenance, 
repairs, insurance security and replacement reserves.  A breakdown of the costs is included in the 
resolution for annual expenses with increases in out years for inflation.  The source of funds is 
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identified in the Resolution No. 2011-EBC-19, being the Bands General Fund Facilities 
Management line.  These funds are allocated annually to the Elko Band from the Te-Moak Tribe 
from the indirect cost pool of contracts and grants managed by the Te-Moak Tribe on behalf of 
the constituent bands.  A copy of the resolution is included in this section and provides the 
commitments, maintenance plans, source of funds, and 5-year budget. 
 
Space requirements are adequate but not excessive.  
 
ATTACHMENTS: 
 
Attachment 1:  Qualifications and Opinion letter of Gratton’s Construction Estimating, Dan 
Gratton, Owner  
Attachment  2: Bio for Rex Ruge, R GROUP Architectural and Planning, Inc.  
Attachment 3: Resolution No. 2011-EBC-19:  Adopting O&M Plan and budget & Committing to 
Operation and Maintenance and continuity of services 
Attachment 4: Resoluton No. 2011-EBC-20: Adopting City of Elko Building Codes, Inspection 
Services, Plans Review for Code Compliance ;  Adopting Universal Design, Green Rating 
Standards, Energy Star, and Visitability Standards 
Attachment 5: Interlocal Agreement between the City of Elko and Elko Band for Plans Review, 
Building Permit, and Construction Inspections 
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RATING FACTOR 4  – LEVERAGING RESOURCES:  
 
The total project costs are $856499 
HUD ICDBG Grant            605,000 
Elko Band Contribution      251,499    ($251,499 / $856,499 =  29.3%)   
 
The Band’s contribution is 29.3% of the total project cost.  The contribution will be the $1,500 
ICDBG share of the Tribe’s A-133 Audit costs; and the value of the land that the Headstart 
Center will encompass, $249,999.  These funds are budgeted in the Cost Summary, HUD -4123, 
included in this application.  The funds are committed and will be available to be expended in 
Fiscal Year 2012.   
 
Statement:  The Elko Band Council will contribute $251,499 as matching funds and land value to 
meet the purposes outlined in this application.  This commitment is made by the Elko Band 
Resolution No. 2011-EBC-18 included in the front of this application, which certifies that the 
following contribution will be made to the project.  An excerpt from that resolution follows: 

 
 
A copy of the full Resolution No. 2011-EBC-18 is included in this application.   
 
The Elko Band acknowledges that environmental review requirements under 24CFR part 58 
apply to total project costs and we intend to meet those requirements.   
 
The value of the land is established by an independent professional commercial land appraiser 
familiar with land valuation using a reasonable extrapolation of land value based on recent sales 
of similar properties in the same area.  See Evaluation Attached to Factor 4.   
 
 
 
 
 
 
 
 
INDEPENDENT LAND VALUATION and PROFESSIONAL CREDENTIALS  
BY Judy Camarillo, Senior Consultant, Collective Strategies: 
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RATING FACTOR 5  – COMPREHENSIVENESS & COORDINATION:  
 
Subfactor 1 – Coordination 
 
The construction of a Headstart Center to replace the sub-standard facility currently in use has 
been a goal several years for our people.  We have a great need for this facility to replace a 
condemned unsafe sub-standard building which houses our Headstart and Early Headstart 
programs.  The old building does not provide a positive learning environment for our children or 
staff.       
 
The Elko Band desires to assure that the building is constructed to meet building codes and 
health and safety codes.  This does not always happen on Indian Reservations.  Therefore we 
have adopted the City of Elko Building Codes by formal Resolution No. 2011-EBC-20 
(attachment to Factor 3) and have entered into a Interlocal Government-to-Government 
Agreement (attachment to Factor 3) with the Elko Building Department to provide plans review 
and inspection services for the Headstart project.  The agreement has been reviewed by the City 
Attorney and approved by the City of Elko Council (agenda Attached to this Factor 5).  See 
Interlocal Agreement at end of Factor 3 and attached letter from Ted Schnoor, at the end of this 
Factor 5.   
 
We have worked with licensed Architects to determine the conceptual layout, design and make 
cost estimates.  We have had meetings with Rex Ruge, licensed AIA Architect, R GROUP 
Architecture and Planning, Inc.  His bio is at the end of this Factor 5.  
 
We have coordinated with the Bureau of Indian Affairs, Eastern Nevada Agency, which is a 
funding agency for our Aid to Tribal Government Programs and other programs.  The BIA is one 
of our major cooperators on planning and improving our programs and in providing resources.  
We can count on the agency staff to provide assistance in many ways.  The BIA has offered the 
use of Roads equipment to help prepare the site and to do the rough grading and compaction.  A 
letter of commitment is attached at the end of Factor 5. 
 
The Elko County School District works with us in a variety of ways, but particularly, they 
provide services at our Headstart Center for special needs children, ages 3-5, a couple times each 
week.  The Director for Special Services has committed to continue to provide services at the 
new facility under the same terms and conditions as they currently provide at the old building.  In 
fact, if the new building can meet the space needs of the additional children currently on the 
waiting list, they are able to provide services to those additional children as needed.  A letter is 
attached at the end of Factor 5.  
 
The Western Shoshone Department of Public Safety has supported our efforts in developing a 
viable community by working with activities and support to our people, particularly to our youth.  
The WSDPS provided law enforcement statistics and information regarding the most serious 
problems and potential solutions to chronic situations.  Chief of Police, Mike Kolsh provided a 
commitment letter which is included at the end of Factor 5.   
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The InterTribal Council of Nevada – Gloria Smith, Director of Headstart Services, has expressed 
ITCN’s support and to provide services to our Band in several areas.  ITCN administers the Elko 
Band’s Headstart program as well as BIA Court of Appeals, Administration on Aging, Child 
Care Development fund, Nevada Substance Abuse Prevention Training, Domestic Violence –
DHHS, Native American Workforce, Indian Health of Nevada, Women Infants and Children, 
HUD ITCN Housing Program, Nevada EPA Liaison Program and similar activities.  She sees 
our proposed Headstart and Education facilities as a very favorable location for ITCN to interact 
with our community.  The InterTribal Council of Nevada provides funding and financial 
assistance to our Headstart programs for enrollment costs and subsidies to the program.  (See 
Letter of Commitment at the end of Factor 5) 

We receive assistance and support from the Nevada State Office of Early Care and Education 
which was established under the State Child Care Administrator's Office to oversee and 
coordinate the quality improvement funds received through the Federal Child Care Development 
Funds (CCDF).  Bennith Tinhorn has worked with us on a regular basis and provides assistance 
to special needs children every week at our education facility.  She has pledged her support and 
participation in planning and coordinating the new Education Center which includes the 
Headstart programs.  Programs funded through her office includes: Accreditation Support, 
Southern Nevada's Child Care Training Program, Child Care Registry, The Apprenticeship 
Program, Pre-K Standards Development, Child Care Scholarships and Infant/Toddler Quality 
Improvement Grants.   A letter of commitment from Jamie Burnett is attached to this Factor 5. 

The need for the new Headstart facility is identified as a high priority for the Elko Band in the 
Te-Moak Tribe of the Western Shoshone Community Economic Development Strategies 
(CEDS) Plan completed in 2005 with a potential source of funding listed as ICDBG.  This Band 
made application to ICDBG for this project in 2009.  An ICDBG grant was awarded in 2010 for 
the Education Center which will house the ABC Child Care Center, After-School programs, and 
tutoring programs.  We are now applying for Phase 2 of this facility to serve the Headstart and 
Early Headstart programs which remains the highest priority for our Band.  We have many 
needs, but this total education center is the highest priority.   
 
Public Community Meetings were held with the community.  A meeting was held on February 
23, 2011 to provide information on the ICDBG grant opportunities and provide for input from 
the community.  Information was provided on the amount of funds available through the ICDBG 
grant program, the range of activities that may be assisted, and other important program 
requirements.  Community views, opinions and recommendations were received, and we 
incorporated their input into our decision making.  This meeting was announced and posted on 
community bulletin boards in public locations, phone calls were made to individuals and tribal 
departments and local offices.  A copy of the meeting announcement, public notice, agenda, 
meeting minutes, and sign-in sheet is included in this application.   
 
Dr. Michael J. McFarlane, Ph.D; Vice President of Academic Affairs, Great Basin College has 
offered his school’s cooperation and participation to the Colony in providing educational 
programs and workshops which can be conducted on-site at our facility.  Distance education 
courses at GBC earn the same credits, follow the same course outline, have the same learning 
outcomes, and require the same academic rigor as traditional face-to-face courses.  Our Headstart 
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Center will provide our residents an opportunity to take courses on-line.  GCB provides student-
centered post-secondary education. 
 
 
Subfactor 2 – Outputs, Outcomes and/or Goals  
 
Goal: 

Elko Band addresses HUD GOALS, PRIORITIES and NEED: 
The Elko Headstart Center fully addresses the “Need” recognized by HUD that Indian 
Tribes and Alaskan Natives are in need of infrastructure and facilities to improve the 
health, safety, and well-being of residents.  The proposed public facility will replace an 
unsafe and substandard facility with a new functional facility that will provide a positive 
atmosphere for learning. 
 
Our project will meet HUD Goals and Priorities as follows: 
 
HUD GOALS 
4B 
This Headstart Center will contribute to building an inclusive and sustainable 
community free from discrimination and with an energy efficient building and location 
that is healthy, affordable and diverse. 
 
4C 
This project will provide programs and services to the entire Elko Colony and the 
programs and services offered will insure an open, diverse, and equitable community. 
 
5B 
This  project will contribute to transforming the Way HUD Does Business by 
assuring that the Headstart Center is customer-centered, place based, collaborative, and 
responsive to employee feedback and focused on results. 
 
5D 
The Headstart Center will promote culture change by offering a healthy, open, flexible 
work environment that reflects the values of HUD’s mission. 
 
HUD PRIORITIES 
2c 
The Headstart Center will support Sustainability by improving residents’ health and 
safety, particularly that of children and other vulnerable populations, by promoting green 
and healthy design, construction, rehabilitation, and maintenance of this public facility.   
 
2e 
The Headstart Center will provide reduced energy consumption and incorporates green 
building practices in the design and operation of HUD-supported this public facility.   
 
2g 
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The Headstart Center will promote coordinated planning, integrating federal resources, 
and targeting technical assistance at the local, state, and regional levels for sustainable 
housing and communities. 
 
Our implementation of these goals and priorities are demonstrated in the outputs and 
outcomes detailed below.   

 
The Elko Band’s goal, consistent with HUD’s goals and priorities, is to meet the essential needs 
critical to the provision of a safe, accessible, energy efficient Headstart Center that will provide a 
positive learning environment to our students in Headstart and Early Headstart programs and 
provide workforce support through an information center that will communicate job and training 
opportunities for low income individuals and families.  Early access to education, resources and 
academic support will provide a more solid foundation for our people and result in a more viable 
community.     
 
The Elko Band is a current applicant having received an ICDBG grant in 2010 to construct an 
education center to house the ABC Child Care Center, after-school programs, and tutoring 
services.  This grant is underway, on schedule, on budget and in compliance with all reporting 
requirements.  We are proposing to construct a new Headstart Center as an addition to the 
Education Center.  The new Headstart Center will replace a condemned facility that does not 
meet minimum health and safety standards and does not meet our highest priority needs.  Failure 
to acquire decent facilities could result in the loss of funding received through the InterTribal 
Council of Nevada and the State of Nevada Children’s Cabinet, and other sources, and result in 
the closing of the sub-standard facility and closure of the Headstart program.  The new Headstart 
center will facilitate job training and career services for our staff in coordination with Federal, 
Nevada and local entities.  We will provide reliable and timely access to local employment 
opportunities, educational opportunities, services, and other basic needs of workers.  We will 
partnership with the local school district and community college to offer skills training to 
develop pathways to career ladders for our community.  
 
We have utilized the 2011 HUD Logic Model to display our goals, outputs, outcomes, measures, 
and benchmarks that will contribute to the enhancement of the viability of our community.  
 
 
OUTPUTS: Measures: Number 
Public Facilities – New Construction 
(Facilities, Education, workforce and job 
information services) 

New Public Facility constructed to 
plans and specifications to meet 
all building and fire codes of City 
of Elko   

1 public 
building 

 Cost per building $856,499 
 Square feet 4,320 sq ft 
 New Public Facility with ACC 

Construction, LEEDS & Energy 
Star appliances and products 

One-time 
construction 
cost Savings 
$12,000 

 Site in developed location saving One-time 
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site development costs, reduced 
roadway, electric, water and sewer 
extensions 

construction 
cost savings 
$9,000 

 Persons - Provide services to the 
community 

729 persons 

Energy Star New Construction incorporates 
energy efficiency measures that meet 
Energy Star Standards 

Number of new buildings 
incorporating Energy Star 
standards; Benefit to entire 
community by reducing O&M 
costs, improving sustainability to 
729 residents 

1new public 
building  
with Energy 
Star 

Green Development- New construction 
incorporates measures that meets Green 
Development Standards 

Number of new buildings 
incorporating LEEDS Green 
Development standards and rating 
system; Benefit to entire 
community by improving 
sustainability to 729 residents 

Annual 
Savings of 
15-18% or 
$267/year 

Universal Design and Visitability- New 
Construction incorporates these standards 

Number of new buildings 
incorporating Universal Design 
and Visitability Standards 
 

1 new public 
building to 
Universal 
Design and 
Visitibility 
Standards 

   
OUTCOMES:  Measures Number 
Self-sufficiency-improved quality of life 
due to public education and workforce 
services 

Number of people benefitting 729 

Improved Quality of Life and community 
viability 

Educational and workforce 
services in a positive, healthy, safe 
environment. 

Community-
wide benefits 
to all 729 
residents.  

   
Headstart early education services offered 
at this facility will include many outcomes 
that could be lost if replacement  a facility 
is not secured to replace the substandard 
condemned building 

Number of people benefitting with 
the retention of Headstart services 
(3 current employees plus the 
addition of 2 new employees upon 
opening of larger Headstart Center  

729 Elko 
Colony 
residents and 
5 employees 

Programs offered at this facility will be 
expanded to serve those currently on the 
waiting list providing access 

Number of children/students 
added as a result of added space 
and increase space for after-school  
by 50% (25-50) 

25 (Increase 
Headstart 
enrollment from 
25-50 

Full-time positions at this facility will be 
expanded to serve the increased 
students/children served at the facility 

Number of new Headstart 
positions created by the increased 
students/children added to the 
enrollment.   

2 new 
headstart 
teachers upon 
opening 
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Job Information Center – new service to 
provide information to Low-income 
individuals and families on education and 
job opportunities  

Number of people who have 
access to workforce information 
including education and job 
opportunities 

729 with 
access to 
workforce 
opportunities 

OUTPUTS- OUTCOMES- MEASURES- and EVLUATION TOOLS: 
 
The proposed facility will meet our most critical education needs by retaining existing Headstart 
programs and expanding those programs when additional space is available and also by 
providing workforce support for the first time.  In Factor 2, we identified our high priority needs 
that will be addressed through the construction of this facility and we described the solutions that 
will be provided to meet those needs, and the expected results.  This grant is for construction of a 
building and a building is the tool to meet the needs and results we discussed in Factor 2.   The 
need for this grant is to meet our goal – to meet the essential needs critical to the provision of 
education services in a positive learning environment and to provide an information center for 
job and education opportunities available to low income residents.  This will make ours a more 
viable community with a much improved quality of life for our residents.     
 
Evaluation Tools and Frequency of Reporting: 
 
Construction Logs will be maintained by the Construction Supervisor throughout the 
construction period and compiled on a monthly basis.  The Project Manager will review the 
reports and make additions and change as needed and provide monthly construction log reports 
to the Tribal Chairman.  
 
Program Specific Forms will be developed and used by the Tribal Administrator to assure the 
widest application of Section 3 compliance and submitted to the Project Manager weekly. 
 
Interviews will be used quarterly between the Tribal Chairman and Band Program Directors 
regarding the use and services provided at the Headstart Center to make the best utilization of the 
facility in meeting the highest priority health, education, and social needs.     
 
Questionnaires will be used annually to assess the satisfaction of the Elko Colony residents in 
the availability, utilization and access to the facility and any recommendations in regard to the 
operations and program activities.   
 
MAINTENANCE OF DATA: 
 
Data for the construction phase of this project will collected and maintained by the Project 
Manager on a weekly and monthly basis; compiled and put into a narrative report to the Tribal 
Chairman within five days after the end of each month.  All the construction reports, data, 
payroll records, contract documents, will be organized at the end of the quarter by the Project 
Manager and turned over to the Chairman.  This information will be held by the Band for at least 
seven years and then archived. 
 
Individual Case Records will be collected and maintained by Headstart programs within the 
Band and with organizations outside the band regarding services provided.  For example, the 
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Children’s Cabinet program will maintain records for their organization, Elko District School for 
their programs and services.  These reports will be quantified and used in measuring the success 
of the programs being conducted at the new facility.   
 
Agency Database records will be maintained by the Headstart director for the Band.  These 
records are used to establish priorities, set goals, measure results and report progress.  These 
reports will be instrumental for our Band in determining the degree of success of the Headstart 
Center at this facility.   
 
Specialized Database records are maintained by the public school systems for Elko Band 
students and these reports will assist us in recognizing and dealing with such things as academic 
performance, special needs and gifted program opportunities.  It will also be an indicator of the 
degree of success of our Headstart activities and after school programs offered at this facility.  
 
 
 
 
 
ATTACHMENTS TO FACTOR 5: 
 
Letter of Commitment, Wendy Vecchoine, Finance Manager, Elko Band 
Letter of Commitment, Audrey Bonales, Child Care Worker, ABC Day Care Center, Elko Band 
Letter of Commitment, Ted Schnoor, Building Official, City of Elko Building Department 
Agenda for Elko City Council Meeting – Consideration of Interlocal Agreement for education 
building 
Biographical Sketch: Rex Ruge, Architect, R Group Architecture and Planning, Inc. 
Letter of Qualifications and Confirmation of Construction Cost Estimates, Gratton’s 
Construction Cost Estimating, Dan Gratton, Owner 
Letter of Commitment, Mike Kolsh, Chief of Police, Western Shoshone Department of Public 
Safety 
Letter of Commitment, Jamie Burnett, The Children’s Cabinet 
Letter of Commitment, Joseph McDade, Superintendent, Bureau of Indian Affairs, ENA 
Letter of Commitment, Gloria Smith, Headstart Director, Intertribal Council of Nevada 
Letter of Commitment, Susan Lawrence, Jack French, Elko County School District 
Public Participation Documentation: 
 Tribal Resolution No. 2011-EBC-18:  Excerpt from Resolution 
 Community Development Notice -2011 ICDBG Grant 
 Public Meeting Notice 
 Meeting Agenda 
 Meeting Notes 
 Meeting Sign-in Sheet 
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PUBLIC PARTICIPATION DOCUMENTATION: 
 
Exerpt from formally adopted Elko Band Resolution No. 2011-EBC-18 (included at front of this 
application): 
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Elko Band Colony 
CODE OF CONDUCT 

 
A. PURPOSE 
The purpose of this Code of Conduct Policy is: To provide for fair and equitable treatment of 
all persons or firms interested in conducting business with the Elko Band Colony; to assure 
that supplies, services, and construction are procured efficiently, effectively, and at the most 
favorable prices available to the Band; to promote competition in contracting; provide 
safeguards for maintaining a procurement system of quality and integrity; and assure that 
purchasing actions are in full compliance with applicable Federal standards and regulations, Band 
and local laws. 
 
This code specifically prohibits the real and apparent conflicts of interest that may arise among 
officers, employees, or agents; prohibits the solicitation and acceptance of gifts or gratuities by 
Elko Band Colony officers, employees, or agents for their personal benefit in excess of minimal 
value; and outlines administrative and disciplinary actions available to remedy violations of such 
standards.   
 
B. GENERAL 
The Elko Band Colony, its officers, employees and agents shall adhere to the following code of 
conduct consistent with applicable Band or local law, and comply with the U.S. Department of 
Housing and Urban Development’s ICDBG and NAHASDA regulations. 
 
C.      APPLICATION 
This Code of Conduct applies to all contracts for the procurement of equipment, supplies, 
services and construction entered into by the Band.  It shall apply to every expenditure of funds by 
the Band for public purchasing, regardless of the source of funds, including contracts that do not 
involve an obligation of funds (such as concession contracts).  However, nothing in this Code shall 
prevent the Band from complying with the terms and conditions of any grant, contract, gift or 
bequest that is otherwise consistent with law. 
 
When both Federal and non-Federal funds are used for a project, the work to be accomplished 
with the funds shall be separately identified; and the funding agency’s Indian preference 
regulations must be applied to the work financed by the agency.  If it is not possible to separate 
the funds, then the funding agency’s Indian preference regulations shall be applied to the total 
project. 
 
The term “procurement” as used in this statement, includes both contracts and modifications 
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(including change orders) for construction or services, as well as purchase, lease or rental of 
supplies and equipment. 
 
Program managers or other authorized designees of the Band Council will name a Contracting 
Officer (“CO”) for each procurement action.  The Contracting Officer (CO) will institute 
operational procedures to implement this Code.  The CO shall also establish a system of sanctions 
for violations of the ethical standards as described in this Code, consistent with applicable law.  
The Band Council appoints and delegates procurement authority to the CO, who is responsible for 
ensuring that any procurement procedures adopted are appropriate for the Band and comply with 
applicable law, regulations, the Band’s Procurement Policy, and terms of any grant agreement 
funding a specific procurement activity. 
 
D.        CONFLICT OF INTEREST 
No employee, officer or agent of the Band shall participate directly or indirectly in the selection of, 
or in the award of, or administration of any contract if a conflict, real or apparent, would be 
involved. Such conflict would arise when a financial or other interest in a firm selected for award 
is held by: 

1. An employee, officer, or agent involved in making the award; 
2. An employee’s, officer’s, or agent’s relative (including grandfather, grandmother, father, 

mother, son, daughter, brother, sister, uncle, aunt, nephew, niece, husband, wife, daughter-
in-law, brother-in-law, sister-in-law, stepfather, stepmother, stepson, stepdaughter, 
stepbrother, stepsister, half brother, and half sister); or 

3. An employee’s, officer’s, or agent’s partner; or 
4. An organization which employs, is negotiating to employ, or has any arrangement 

concerning prospective employment of any of the above. 
5. The conflict of interest provision shall not apply in instances where a person who might 

otherwise be included under the conflict provision is low-income and is selected for 
assistance in accordance with the Band’s written policies for eligibility for assistance, 
provided there is no conflict under applicable Band law.  The person receiving the 
assistance must make a public disclosure of the nature of assistance to be provided and 
the specific basis for the selection of the person.  The Band shall provide the appropriate 
funding agency a copy of the disclosure before the assistance is provided to the person. 
 

E.                  GRATUITIES, KICKBACKS, AND USE OF CONFIDENTIAL 
INFORMATION 
Band officers, employees or agents shall not solicit or accept gratuities, favors, or anything 
of monetary value from contractors, potential contractors, or parties to subcontracts, and 
shall not knowingly use confidential information for actual personal gain.  Exception: 
Unsolicited gifts, gratuities, and tokens of appreciation of minimal value may be accepted, 
when such value does not exceed $15 per incident or $50 per year from any individual or 
organization. 
 

F.           PROHIBITION AGAINST CONTINGENT FEES 
Contractors shall not retain a person to solicit or secure a Band contract for a commission, 
percentage, brokerage, or contingent fee, except for bona fide employees. 
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G.          DISCIPLINARY ACTIONS 
It is the responsibility of all Band Council members, officers and employees of the Band to 
observe all laws and applicable policies of the Band, including this Code. 
 
The procedural sequence for reprimand of a Band Council member shall be as follows:   

1. The Council member shall receive one written warning for a violation of this policy, or 
violation of other Conflict of Interest/Nepotism laws of the Band in relation to procurement; 

2. The Council member will receive at least five (5) days written notice of a second violation of 
this policy; and 

3.   By at least five (5) affirmative votes of the Band Council, the Council member  
      shall be removed from office for procurement-related neglect of duty or gross  
      misconduct. 

 
The procedural sequence for reprimand of a Band employee shall be: 

1. A Band employee shall receive one verbal warning by the Contracting Officer (“CO”).  
The CO shall submit written documentation of the verbal reprimand to the Personnel 
Department for the employee’s file.  In the case of a manager, the Band Chairman or the 
Band Council shall give the verbal warning. 

2. A second occurrence shall result in suspension or termination, depending on the severity of 
the violation, and notice shall be provided in writing to the employee with copies to the 
Band Chairman and Personnel files. The CO will determine which of the two 
disciplinary actions to impose. In the case of a manager, the Band Chairman or the 
Band Council will make the determination. 
 

The procedural sequence for reprimand of contractors shall be: 
1. The contractor shall receive one written warning from the CO. 
2.  A second warning shall constitute a violation of the contract and said contract   shall be 

terminated. 
3. Contractor will be suspended, debarred or determined ineligible to do business 

with the Band, in accordance with Band law or Federal financing agency regulations 
regarding future contracts. 
 

H. METHOD OF AWARENESS 
This Code shall be available to the public on the Band’s website or available in person or by 
telephone at the Elko Band Colony office.  Copies will be provided to all new employees upon 
employment, and posted on Band bulletin boards.  Managers shall provide a current copy of this 
Code to all employees or agents involved in procurement for the Band annually.   
 
Managers shall implement operational guidelines for compliance with this Code and the 
Procurement Policy, and shall update and instruct their employees annually regarding the 
department’s operational guidelines.  All procurement contracts shall contain a reference to this 
policy and notice that copies are available upon request. 
 

*** 
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HUD Program

Program CFDA #

Applicant Legal Name

CCR Doing Business As Name

DUNS Number 153255880 
City

State

Zip Code 89801-0000 
Grantee Contact Name

Grantee Contact email

Logic Model Contact Name

Logic Model Contact email

Project Name

Project Location City/County/Parish

Project Location State

Zip Code 89801-0000 
Project Type

Construction Type

Grants.gov Application Number

HUD Award Number

Logic Model Amendment Number

Program Component

Additional Information for Reporting (Leave Blank At the Time of Application)

2011 eLogic Model® Information Coversheet

Program Information

Grantee Information

Instructions

14.862

Project Information

ICDBG

When completing this section there are "mandatory" fields that must be completed. These fields are highlighted in yellow. The

required data must be entered correctly to complete an eLogic Model®. After completing all mandatory fields on the coversheet click

on the “Check Errors” button at the top of this page. Applicant Legal Name must match box 8a in the SF-424 in your application.

Enter the legal name by which you are incorporated and pay taxes. CCR Doing Business is new for 2010 eLogic Model®. Only

complete this field if your registration at CCR includes an entry in Doing Business as: (dba). Enter the DUNS # as entered into box

8c of the SF-424 Application for Federal Assistance form. Enter the City where your organization is located, this information must

match the SF-424 data in your application. Use the dropdown to enter the State where your organization is located, this information

must match the SF-424 data in your application. This information must match the SF-424 data in your application. Enter the Grantee

Contact Name and email address in the field provided. Enter the name of the person that completed the eLogic Model® and their

email address in the field provided. When completing the Project Information Section, applicants except Indian Tribes must enter

their Project Name, Project Location City/County/Parish, State, Project Type, and Construction Type. If there are multiple locations,

enter the location where the majority of the work will be done. Indian tribes, including multi-state tribes, should enter the City or

County associated with their business address location. For Indian Tribes, enter the state applicable to the business address of the

Tribal entity.

Public Facility - Headstart Center

1745 Silver Eagle Drive, Elko

Public Facility

Public Facility - Headstart Center

Nevada

Elko Band of the Te-Moak Tribe of Western

Shoshones

Elko

Nevada

Gerald Temoke

gtebcchair@yahoo.com

Bob McNichols

BobMcNichols@RezBuilders.com

New Constructioin
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes

2 3 5
Planning Programming Pre Post YTD Impact

4B 2c

4C 2e 1

5B 2g

5D 1

3

1

856499

4320

0

Elko Band of the Te-Moak Tribe of Western Shoshones

Policy Priority-Job Creation/Employment-

Expanding job opportunities for low-income

residents by partnering with federal and

nonprofit agencies, private industry, and other

local and regional organizations |Partners

Measures

#VALUE!

Energy-Reduction in energy costs |Units/Buildings

Policy Priority-Sustainability-Public Facilities Construction-New public facilities meet Energy Star or recognized green building rating

standards |Facilities

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Policy Priority-Job Creation/Employment-Jobs created that have career ladders |Jobs

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Policy Priority-Sustainability-Public Facilities Construction-New public facilities constructed in accordance with visitability principles

|Facilities

#VALUE!

#VALUE!

Partners

FacilitiesPublic Facilities-New Construction-Facilities,

health & safety, recreation, community

services |Facilities

1

Policy

Public Facilities-New Construction-Cost per

building |Dollars

Public Facilities-New Construction-Square

feet |Square Feet

Policy Priority-Sustainability-Public Facilities-

New Construction-Design meets or exceeds

standard for Energy Star or recognized green

rating standard |Facilities

Indian Tribes and Alaskan

Natives are in need of

community infrastructure

and facilities to improve

the health, safety, and

well-being of residents. Policy Priority-Sustainability-Public Facilities-

New Construction -Design incorporates

visitability principles and standards |Facilities

Year 1

#VALUE!

#VALUE!

4

Dollars

Square Feet

Facilities

Facilities
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes

2 3 5
Planning Programming Pre Post YTD Impact

0

Elko Band of the Te-Moak Tribe of Western Shoshones

Measures

1

Policy

Year 1

4

#VALUE!
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OMB Approval 2535-0114 exp. 04/30/2011

DUNS No. 153255880  0

2011

Evaluation Tools

7

Pre Post Accountability

1 A. Tools for Measurement

Construction log

1

Mgt. Info. System-automated

1

5 B. Where Data Maintained

Individual case records

2

Agency database

Specialized database

Individual case records

5 C. Source of Data

Certificate of Occupancy

Counseling reports

D. Frequency of Collection

Monthly

#REF!

Facilities

6

YTD
Units/Buildings

Measures

#VALUE!

Persons

#VALUE!

Jobs

Persons

Facilities

#VALUE!

#VALUE!
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2011

Evaluation Tools

7

Pre Post Accountability

6

YTD

Measures

Quarterly

#VALUE!
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities

2 3
Planning Programming Pre Post YTD

4B 1c

4C 2g 1

5B 2e

5D 1

3

1

856499

4320

#VALUE!

#VALUE!

#VALUE!

#VALUE!

Partners

Square Feet

Public Facilities-New Construction-Cost per

building |Dollars

Indian Tribes and Alaskan

Natives are in need of

community infrastructure

and facilities to improve

the health, safety, and well-

being of residents.

Policy Priority-Sustainability-Public Facilities-

New Construction-Design meets or exceeds

standard for Energy Star or recognized green

rating standard |Facilities

Public Facilities-New Construction-Square feet

|Square Feet

Facilities

Dollars

1 4

Public Facilities-New Construction-Facilities,

health & safety, recreation, community services

|Facilities

Facilities

Policy

Policy Priority-Job Creation/Employment-

Expanding job opportunities for low-income

residents by partnering with federal and

nonprofit agencies, private industry, and other

local and regional organizations |Partners

Year 2

Elko Band of the Te-Moak Tribe of Western Shoshones

Measures

0

FacilitiesPolicy Priority-Sustainability-Public Facilities-

New Construction -Design incorporates

visitability principles and standards |Facilities
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities

2 3
Planning Programming Pre Post YTD

1 4

Policy

Year 2

Elko Band of the Te-Moak Tribe of Western Shoshones

Measures

0

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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OMB Approval 2535-0114 exp. 04/30/2011

DUNS No. 153255880  0

2011

Outcomes Evaluation Tools

5 7
Impact Pre Post Accountability

1 A. Tools for Measurement

Database

1

1

5 B. Where Data Maintained

Specialized database

2

Agency database

5

C. Source of Data

Certificate of Occupancy

Employment records

D. Frequency of Collection

Jobs

#VALUE!

Persons

#VALUE!

#VALUE!

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Policy Priority-Sustainability-Public Facilities Construction-New public facilities constructed in accordance with visitability principles

|Facilities

#VALUE!

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Policy Priority-Job Creation/Employment-Jobs created that have career ladders |Jobs

Policy Priority-Sustainability-Public Facilities Construction-New public facilities meet Energy Star or recognized green building rating

standards |Facilities

Units/Buildings

YTD

6

Persons

Facilities

Facilities

Energy-Reduction in energy costs |Units/Buildings

Measures
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DUNS No. 153255880  0

2011

Outcomes Evaluation Tools

5 7
Impact Pre Post AccountabilityYTD

6

Measures

Monthly

E. Processing of Data

Computer spreadsheets

Manual tallies

Statistical database

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities

2 3
Planning Programming Pre Post YTD

4B 2c

4C 2e 1

5B 2g

5D 1

3

1

856499

4320

#VALUE!

#VALUE!

#VALUE!

#VALUE!

Partners

Square Feet

Public Facilities-New Construction-Cost per

building |Dollars

Indian Tribes and Alaskan

Natives are in need of

community infrastructure

and facilities to improve

the health, safety, and well-

being of residents.

Policy Priority-Sustainability-Public Facilities-

New Construction-Design meets or exceeds

standard for Energy Star or recognized green

rating standard |Facilities

Public Facilities-New Construction-Square feet

|Square Feet

Facilities

Dollars

1 4

Public Facilities-New Construction-Facilities,

health & safety, recreation, community services

|Facilities

Facilities

Policy

Policy Priority-Job Creation/Employment-

Expanding job opportunities for low-income

residents by partnering with federal and

nonprofit agencies, private industry, and other

local and regional organizations |Partners

Year 3

Elko Band of the Te-Moak Tribe of Western Shoshones

Measures

0

FacilitiesPolicy Priority-Sustainability-Public Facilities-

New Construction -Design incorporates

visitability principles and standards |Facilities
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities

2 3
Planning Programming Pre Post YTD

1 4

Policy

Year 3

Elko Band of the Te-Moak Tribe of Western Shoshones

Measures

0

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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OMB Approval 2535-0114 exp. 04/30/2011

DUNS No. 153255880  0

2011

Outcomes Evaluation Tools

5 7
Impact Pre Post Accountability

1 A. Tools for Measurement

Database

1

1

5 B. Where Data Maintained

Specialized database

2

Agency database

5 C. Source of Data

Certificate of Occupancy

Employment records

D. Frequency of Collection

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Jobs

#VALUE!

#VALUE!

Persons

#VALUE!

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Policy Priority-Sustainability-Public Facilities Construction-New public facilities constructed in accordance with visitability principles

|Facilities

#VALUE!

Policy Priority-Job Creation/Employment-Jobs created that have career ladders |Jobs

Policy Priority-Sustainability-Public Facilities Construction-New public facilities meet Energy Star or recognized green building rating

standards |Facilities

Units/Buildings

YTD

6

Persons

Facilities

Facilities

Energy-Reduction in energy costs |Units/Buildings

Measures
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OMB Approval 2535-0114 exp. 04/30/2011

DUNS No. 153255880  0

2011

Outcomes Evaluation Tools

5 7
Impact Pre Post AccountabilityYTD

6

Measures

Monthly

E. Processing of Data

Computer spreadsheets

Manual tallies

Statistical database

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities

2 3
Planning Programming Pre Post YTD

4B 2c

4C 2e 1

5B 2g

5C 1

3

1

856499

4320

Total

Elko Band of the Te-Moak Tribe of Western Shoshones

0

1

Policy

Public Facilities-New Construction-Cost per

building |Dollars

Public Facilities-New Construction-Square feet

|Square Feet

Policy Priority-Sustainability-Public Facilities-

New Construction-Design meets or exceeds

standard for Energy Star or recognized green

rating standard |Facilities

Policy Priority-Job Creation/Employment-

Expanding job opportunities for low-income

residents by partnering with federal and

nonprofit agencies, private industry, and other

local and regional organizations |Partners

Public Facilities-New Construction-Facilities,

health & safety, recreation, community services

|Facilities

Policy Priority-Sustainability-Public Facilities-

New Construction -Design incorporates

visitability principles and standards |Facilities

Indian Tribes and Alaskan

Natives are in need of

community infrastructure

and facilities to improve

the health, safety, and well-

being of residents.

4

Facilities

#VALUE!

Facilities

Dollars

Facilities

Partners

#VALUE!

#VALUE!

#VALUE!

Measures

Square Feet
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eLogic Model®

Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date

Project Name
Public Facility - Headstart Center

Reporting End Date

HUD

Goals

Policy

Priority
Needs Services/Activities

2 3
Planning Programming Pre Post YTD

Total

Elko Band of the Te-Moak Tribe of Western Shoshones

0

1

Policy

4

Measures

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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OMB Approval 2535-0114 exp. 04/30/2011

DUNS No. 153255880  0

2011

Outcomes Evaluation Tools

5 7
Impact Pre Post Accountability

1 A. Tools for Measurement

Database

1

1

5 B. Where Data Maintained

Specialized database

2

Agency database

15 C. Source of Data

Certificate of Occupancy

Employment records

D. Frequency of Collection

Jobs

Persons

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Policy Priority-Sustainability-Public Facilities Construction-New public facilities constructed in accordance with visitability principles

|Facilities

Measures

Policy Priority-Sustainability-Public Facilities Construction-New public facilities meet Energy Star or recognized green building rating

standards |Facilities

6

Units/BuildingsEnergy-Reduction in energy costs |Units/Buildings

Facilities

#VALUE!

#VALUE!

Facilities

#VALUE!

YTD

Persons

#VALUE!

Policy Priority-Job Creation/Employment-Persons that received job training and obtained a job |Persons

Policy Priority-Job Creation/Employment-Jobs created that have career ladders |Jobs
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OMB Approval 2535-0114 exp. 04/30/2011

DUNS No. 153255880  0

2011

Outcomes Evaluation Tools

5 7
Impact Pre Post Accountability

Measures

6

YTD
Monthly

E. Processing of Data

Computer spreadsheets

Manual tallies

Statistical database

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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 Legal Name:

1. Applicant Information:

Address:

Street1:

Street2:

City:

County:

State:

Title:

Program Component:

Department:

Division:

Prefix: First Name:

Middle Name:

Last Name:

Name of Document Transmitting:

Suffix:

Phone Number:

Fax Number:

6. What is your Transmittal? (Check one box per fax)

7. How many pages (including cover) are being faxed?

Zip Code: Country:

Organizational DUNS:

2. Catalog of Federal Domestic Assistance Number:

CFDA No.:

3. Facsimile Contact Information:

4. Name and telephone number of person to be contacted on matters involving this facsimile.

5. Email:

Facsimile Transmittal U. S. Department of Housing 
and Urban Development
Office of Department Grants 
Management and Oversight

OMB Number: 2525-0118 
Expiration Date: 06/30/2011

Form HUD-96011 (10/12/2004) 

-1305814639 9406

Elko Band of the Te-Moak Tribe of  Western Shoshones

1745 Silver Eagle Drive

Elko

Elko

NV: Nevada

89801-0000 USA: UNITED STATES

NOTHING FAXED WITH THIS DOCUMENT

1532558800000 14.862

Indian Community Development Block Grant Program

Bob

McNichols

928-897-2834

BobMcNichols@RezBuilders.com

1

a. Certification c. Match/Leverage Letterb. Document d. Other
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ATTACHMENTS FORM

Instructions:  On this form, you will attach the various files that make up your grant application. Please consult with the appropriate 
Agency Guidelines for more information about each needed file. Please remember that any files you attach must be in the document format 
and named as specified in the Guidelines.

15) Please attach Attachment 15

1) Please attach Attachment 1

2) Please attach Attachment 2

3) Please attach Attachment 3

4) Please attach Attachment 4

5) Please attach Attachment 5

6) Please attach Attachment 6

7) Please attach Attachment 7

8) Please attach Attachment 8

9) Please attach Attachment 9

10) Please attach Attachment 10

11) Please attach Attachment 11

12) Please attach Attachment 12

13) Please attach Attachment 13

14) Please attach Attachment 14

Important:  Please attach your files in the proper sequence. See the appropriate Agency Guidelines for details.

TEMOKE LTR Signed.pdf Add Attachment Delete Attachment View Attachment

RESOL 2011-EBC-18 ICDBG Omnib Add Attachment Delete Attachment View Attachment

o Threshold Narrative Elko.pd Add Attachment Delete Attachment View Attachment

HUD 4125 Implementation Sched Add Attachment Delete Attachment View Attachment

HUD 4123 Cost Summary (2) ELK Add Attachment Delete Attachment View Attachment

HUD 96010 2011 ICDBG V1.0.xls Add Attachment Delete Attachment View Attachment

FACTORS 1-5 ELKO Band HEADSTA Add Attachment Delete Attachment View Attachment

Code of Conduct - Elko Band.p Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment
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